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5. SUBJECT: Award a Construction Manager at Risk contract to Achen-Gardner Engineering, LLC for
South Arizona Avenue Improvements, Project No. ST0721-401:

With Schedule Option 1, in an amount not to exceed $10,226,034.11; or
With Schedule Option 2, in an amount not to exceed $10,625,349.53.

6. RECOMMENDATION: Staff recommends that Council award a Construction Manager at Risk contract
to Achen-Gardner Engineering, LLC for South Arizona Avenue Improvements, Project No. ST0721-401:

With Schedule Option 1, in an amount not to exceed $10,226,034.11; or
With Schedule Option 2, in an amount not to exceed $10,625,349.53.

7. BACKGROUND/DISCUSSION: In 2006, the Chandler City Council adopted the South Arizona Avenue
Corridor Plan. The plan established new development guidelines for the area along Arizona Avenue, which
will serve to link the historic downtown to the Santan Freeway. As a result, the City identified this major
project to improve Arizona Avenue by developing a unified aesthetics theme south to the freeway; creating
new urban open space and aesthetic corridors; improving sidewalk pedestrian zones to promote safety and
pedestrian access to the new commercial development; constructing new streets to facilitate neighborhood
access and connectivity; and replacing antiquated water, sewer, and storm drain utilities in roadway
corridors.

The project includes the installation of new streetscape and improvements to Arizona Avenue from
Chandler Boulevard to Frye Road. A future project will be for the construction of a new Washington Street
from Fairview Street to Pecos Road, providing a corridor for residential and pedestrian traffic from
downtown to commercial areas near the freeway.

A number of additional scope items have been added to the project that increased the cost beyond the
conceptual estimate of $9.6 million. LED street and pedestrian lighting cost more up front but use less
power over the long term. A new traffic signal (instead of simply pre-plumb) at Chicago Street in front of
City Hall is cheaper to install with this project since the contractor will already be on site. Aesthetic and
operational items like refurbishing the towers and consolidating the APS power pedestals in A.J. Chandler
Park are also included. Achen-Gardner is also including additional work in front of the City Hall site to
create an attractive transition from the streetscape to the building fagade. A small allowance is included for
foundations for the downtown signage and informational kiosks; however, since this item is still being
refined by the team and the downtown business owners, a future change order will be required to complete
this task.

Some scope items were given consideration but trimmed back or eliminated in the final price. Extensive
use of pavers was planned for the intersections at Frye and Chicago (with the existing pavers in Buffalo and
Boston to be replaced with new); this has been reduced to pavers in crosswalks only. A water feature at
the northwest corner of Arizona and Boston and a pedestrian node/ramada south of City Hall were taken
out. Structural soil was considered for use around the street trees to enhance growth and provide a sturdy
sub-base for the sidewalk and driveways, but more cost-effective techniques are available. The elimination
of these components saved over $1.5 million in the final cost.

City staff worked with the contractor to develop two options for the construction schedule. These options
were based on feedback provided by City Council and the downtown business owners. Option 1 has a total
construction duration of 8 months and consists of four phases of work:




1) The first phase, lasting about 1 %2 months, will install, extend, and relocate underground utilities
throughout the half mile corridor. This is targeted work that will require localized traffic control
only at those locations where work is occurring. Under Option 1, this utility phase will be
constructed during the daytime.

2) The second and third phases, with a total duration of 6 months, will construct improvements
along the entire corridor from Chandler Blvd to Frye Road. Traffic will be restricted to one lane
in each direction for the duration. Specifically, phase 2 will move traffic to the inside while the
sidewalk, on-street parking, bike lanes, and outside through lane are constructed. Phase 3 will
move traffic to the new outside lane while the center of the roadway is constructed. Under
Option 1, these two phases will occur primarily during the daytime with a small amount of night
work.

3) The fourth phase, lasting about two weeks, will mill and overlay the asphalt surface throughout
the corridor. This will be done during the day and require localized traffic control. This phase is
essentially identical regardless of which option is chosen.

Option 2 has a total construction duration of 9 ¥2 months and consists of four phases of work:

1) The first phase, lasting about 2 months, will install, extend, and relocate underground utilities
throughout the half mile corridor. This is targeted work that will require localized traffic control
only at those locations where work is occurring. Under Option 2, this utility phase will be
constructed primarily at night, and the work will be covered during the day, except for brief
periods during work inspections.

2) The second phase has a 3 %2 month duration. This phase will construct the improvements from
Boston Street to Frye Road. Traffic will be restricted to one lane in each direction within the
work area. However, traffic to the north of Boston and south of Frye will be mostly unaffected,
except for traffic control “tapers” to funnel vehicles down to one lane as they approach the work
zone. The tapers will extend a few hundred feet to the north and south of the work zone.

3) The third phase has a duration of 3 2 months. This phase will construct the improvements from
Chandler Bivd to Boston Street. Again, traffic will be restricted to one lane in each direction
within the work area.

4) The fourth phase, lasting about two weeks, will mill and overlay the asphait surface throughout
the corridor. This will be done during the day and require localized traffic control. This phase is
essentially identical regardless of which option is chosen.

Both schedule options were presented to the downtown business owners. Option 2 was preferred by the
businesses since the work between Buffalo and Boston Streets would take place primarily during the slower
summer months. The primary concerns about Option 2 were the longer overall duration and the limited
amount of night work. These two concerns are directly related and represent a careful balance. Working at
night is feasible for some construction tasks, but other tasks are far more difficult at night, particularly
aesthetic/finishing work. Work of all types takes longer at night and is less efficient due to time needed to
move around light towers; additionally, delivery of certain construction materials, like concrete, is more
costly and requires far more advance coordination at night. As a result of this greater inefficiency, the
overall construction timeline is lengthened and the cost is increased compared to Option 1. However, City
staff recommend Option 2 as a more desirable alternative for the downtown business owners. The
attached maps show the work areas of each option during phases 2 and 3.

8. EVALUATION: The City’s selection process was developed in accordance with state law for
Construction Manager at Risk services. Staff solicited and received statements of qualifications from nine
(9) interested contractors on January 27, 2009. The selection committee consisted of.




RJ Zeder, Public Works Director

Joshua Plumb, PE, Engineering Project Manager

Mickey Ohland, Park Development & Operations Manager
Teri Killgore, Downtown Redevelopment Manager

David DelLaTorre, Principal Planner

Jose Mendez, Registered Contractor

Charles Payne, Resident

Vaughn Bennett, Observer

Ray Dubois, Observer

The committee conducted interviews and discussions with Sundt Construction, Achen-Gardner
Engineering, Valley Rain Construction, and Pulice Construction. Achen-Gardner Engineering, LLC was
determined the best firm based on their qualifications, current and projected workload, and experience.
The costs proposed for this project were comparable to staff estimates and historical pre-construction
services prices.

9. FINANCIAL IMPLICATIONS:

(Option 1) (Option 2)
Cost: $10,226,034.11 10,625,349.53
Savings: N/A
Fund Source:
Acct. No.: Fund Name: Program Name: CIP Funded: Amount:
411.3310.0000.6517.9GG613  General Obligation  South Arizona Corridor  FY(07/08 $10,226,034.11
Bonds or

$10,625,349.53

10. PROPOSED MOTION: Move that Council award a Construction Manager at Risk contract to Achen-
Gardner Engineering, LLC for South Arizona Avenue Improvements, Project No. ST0721-401:

With Schedule Option 1, in an amount not to exceed $10,226,034.11; or
With Schedule Option 2, in an amount not to exceed $10,625,349.53,

and authorize the Mayor to sign the contract documents.

ATTACHMENTS: Maps, Contract

APPROVALS
11. Requesting De artheJI{ 13. Department Head QE
Daniel W. Cogk, D3puty Public Works Director R.J. Zeder, Public Warks Director
12. City Engine FOK 14, CityM}éger//)<
Sheina Hugh@sistant Public Works W. Mark Pentz ~ /
Director/City Engineer
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CONSTRUCTION MANAGER AT RISK
CONSTRUCTION CONTRACT

PROJECT TITLE: SOUTH ARIZONA AVENUE CORRIDOR IMPROVEMENTS
PROJECT NO: ST0721-401

This CONTRACT is made this day of , 20 , by and between the City of
Chandler, 215 E. Buffalo Street, Chandler, Arizona 85225, (hereinafter referred to as “CITY,”)
and Achen-Gardner Engineering, LLC, limited liability company licensed to do business in the
State of Arizona (hereinafter referred to as “CM@RISK.")

CITY and CM@RISK, in consideration of the mutual covenants hereinafter set forth, agree as
follows:

1. ARTICLE ONE — CITY’S STANDARD CONSTRUCTION GENERAL CONDITIONS
The City’s General Conditions for Construction Contracts are incorporated herein by reference
and the parties agree to be bound by all provisions therein. If any of the provisions of the
contract conflict with the City’s General Conditions for Construction Contracts, the parties are
bound by the General Conditions. For the purposes of this Agreement, references to
CONTRACTOR and to CM@RISK in said General Conditions refer to CM@RISK herein.

2.  ARTICLE TWO - DEFINITIONS

Words used in this Agreement which are defined in CITY’s General Conditions for Construction
Contracts shall have the meaning stated therein. CM@RISK is the CONTRACTOR as defined
in said General Conditions.

2.1. “Construction Allowance ltems” means those items included in the GMP as allowances,
which items shall be paid based on the actual cost to CM@RISK as described in the City’s
General Conditions for Construction Projects, Subsection 12.4., provided, however, no
overhead or profit shall be included in the item as these are paid separately. The actual
amounts paid for Allowance items shall be included in the Contract Price Subtotal by which the
percentage for the Contractor’s fee for overhead and profit is multiplied.

2.2. “Guaranteed Maximum Price” (GMP) means the maximum amount to be paid by the City
to CM@RISK for the performance of the Work which shali constitute payment in full for the
furmishing of all materials, equipment, appurtenances, labor, plant and tools necessary to
provide a complete workmanlike, finished and satisfactory Project as described herein.

3. ARTICLE THREE - CM@RISK - FIDUCIARY DUTY

3.1. This is a contract for complete construction services in accordance with the Construction
Manager at Risk method of delivery of construction services. CM@RISK has participated in the
design process and been an active member of the Project Design Team and is fully aware of
any issues and constraints involved in this construction project.

3.2. CM@RISK is the CITY's fiduciary responsible for undertaking all necessary action
contemplated under the contract documents to construct the Project and ensure timely and
quality completion of the project at a cost within the Guaranteed Maximum Price (GMP).
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3.3.  This project is an “open book” project. CITY is entitled to attend any and all meetings,
and CITY shall have access to any and all records of CM@RISK or maintained by CM@RISK
relating to the Project.

4. ARTICLE FOUR - WORK

41. CM@RISK shall perform all work necessary to complete the Project described herein.
The Project is known as and is hereinafter referred to as, CITY PROJECT NO. ST0721-401 and
is described as follows: construction of SOUTH ARIZONA AVENUE CORRIDOR
IMPROVEMENTS described in the Contract Documents and including the furnishing of all
materials, equipment, appurtenances, labor, plant and tools necessary to provide a complete
workmanlike, finished and satisfactory Project as described herein. Each item shall be
completed with all necessary connections, testing, painting and related work accomplished to
provide for the satisfactory use and/or operation of the item.

4.2, CM@RISK shall complete, provide and perform, or cause to be performed, all work in a
proper and workmanlike manner, with appropriate consideration for public safety and
convenience, consistent with the highest standards of professional and construction practices
and in full compliance with, and as required by or pursuant to, this Contract, and with the
greatest economy, efficiency, and expediency consistent therewith all as more particularly
described in the Contract Documents.

5. ARTICLE FIVE - CITY’S REPRESENTATIVE

5.1. CITY has appointed a CITY'S REPRESENTATIVE (sometimes referred to as CITY REP
and sometimes known as the Owner’s Representative or Construction Manager) to manage this
Project and to represent the CITY on the Project site. The CITY REP will assume all duties and
responsibilities and will have all rights and authority assigned to the CITY REP in the Contract
Documents in connection with completion of the Work in accordance with the Contract
Documents. Any references in the Contract Documents, or other pertinent documents, to the
Engineer or Project Engineer shall mean the CITY REP.

5.2. The CITY’'S Representative is Tim Krawczyk
6. ARTICLE SIX - CONTRACT TIME

6.1. Completion time. The Work shall be substantially complete within Two Hundred Forty
(240) days after the date when the Contract Time commences to run as provided in the Contract
Documents, and all Work shali be finally completed and ready for final payment in accordance
with the Contract Documents within Two Hundred Seventy (270) days after the date when the
Contract Time commences to run.

6.2. CPM Schedule. CM@RISK shall submit to CITY, on or before the effective date of the
Construction Contract, a Construction Progress Schedule in Critical Path Method (CPM) format
indicating the times for starting and completing the various stages of the Work, including any
Milestones specified in this Contract and as more fully described in the General Conditions and
other Contract Documents. Revisions/updates to the CPM schedule shall be submitted as often
as necessary to accurately reflect plans for completion of the work, but no less frequently than
required in the Contract Documents.
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6.3. Time is of the Essence. All of the time limits for Milestones, if any, for Substantial
Completion and for Final Completion and readiness for final payment as stated in the Contract
Documents, are of the essence of the Contract.

6.4. No Waiver. Failure of CITY to insist upon the performance of any covenant or condition
within the time periods specified herein, shall not constitute a waiver of CM@RISK'S duty to
perform every other covenant or condition within the designated periods, unless a specific
waiver is granted in writing for each such covenant or condition.

6.5. Specific Waiver. CITY'S agreement to waive a specific time provision or to extend the
time for performance shall not constitute a waiver of any other time provisions contained in the
Contract Documents. Failure of CM@RISK to complete performance promptly within the
additional time authorized in the waiver or extension of time agreement shall constitute a
material breach of this Contract entitling CITY to all the remedies set forth herein or provided by
law.

6.6. Material Breach. Failure of CM@RISK to perform any covenant or condition contained in
the Contract Documents within the time periods specified herein, shall constitute a material
breach of this Agreement entitling CITY to terminate the Agreement unless CM@RISK applies
for and receives an extension of time, in accordance with the procedures set forth in the
Contract Documents.

6.7. Written Extensions. Failure of CITY to insist upon the performance of any covenant or
condition within the time periods specified herein, or CITY’s agreement to waive a specific time
provision or to extend the time for performance shall not constitute a waiver of CM@RISK's duty
to perform every other covenant or condition within the designated periods, unless a specific
waiver is granted in writing for each such covenant or condition. Failure of CM@RISK to
complete performance promptly within the additional time authorized in the waiver or extension
of time agreement shall constitute a material breach of this Agreement entitling CITY to all the
remedies set forth herein or provided by law.

7. ARTICLE SEVEN - LIQUIDATED AND SPECIAL DAMAGES

7.1. Liguidated Damages:

7.1.1. It is hereby agreed that the amounts per day set forth herein in paragraphs 7.1.2. are
reasonable estimates of such damages, that said amounts do in fact bear a reasonable
relationship to the damage that would be sustained by CITY, and CM@RISK agrees to pay
such liquidated damages as herein provided.

7.1.2. CITY and CM@RISK recognize that time is of the essence of this Contract and that
CITY will suffer financial loss, in addition to and apart from the costs described in Paragraph
7.2, if the Work and/or portions of the Work are not performed and completed within the times
specified in Article Six, plus any extensions thereof allowed in accordance with the Contract
Documents. CITY and CM@RISK also recognize the delays, expense, and difficulties involved
in proving, through legal or arbitration proceedings, the actual loss suffered by CITY if the Work
or portion of the Work is not completed on time. Accordingly, instead of requiring any such
proof, CITY and CM@RISK agree that as liquidated damages for delay (but not as a penaity)
CM@RISK shall pay CITY Seventeen Hundred Eighty dollars and no cents ($1780) for each
calendar day that expires after the time specified in Article Six for substantial completion, until
the Work is substantially complete. After Substantial Completion, if CM@RISK shail neglect,
refuse or fail to complete the remaining Work within the Contract Time or any proper extension
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thereof granted by CITY, CM@RISK shall pay CITY Eight Hundred Ninety dollars and no
cents ($890) for each day that expires after the time specified in Article Six for final completion
and readiness for final payment.

7.2. Special Damages: In addition to the amounts provided for liquidated damages,
CM@RISK shall pay CITY the actual costs reasonably incurred by CITY for the CITY REP, the
Project Designer and for engineering and inspection forces employed on the Work for each day
that expires after the time specified in Article Six for Final Completion, including any extensions
thereof made in accordance with the Contract Documents, until the Work is finally complete.
The rate for inspection services for this contract is One Hundred Forty Eight dollars ($148 per)
hour. The rate for work by the Project Designer for this Contract is One Hundred Ninety dollars
($190) per hour. The rate for work by the CITY REP is One Hundred Ninety dollars ($190) per
hour. Each of these hourly rates is calculated at time and one half for work required to be
performed during other than normal business hours

7.3. CITY may withhold and deduct from any payment due to CM@RISK the amount of
liquidated damages, special damages, and other costs, such as CM@RISK'S failed testing
costs or damages to other CITY property, from any moneys due CM@RISK under the Contract.

8. ARTICLE EIGHT - CONTRACT PRICE

8.1. Guaranteed Maximum Price. The Guaranteed Maximum Price (GMP) is the total amount
payable by the City to Contractor for the complete construction of the Project. CM@RISK
represents, warrants and guarantees to CITY that the total maximum cost to be paid by CITY for
CM@RISK's complete performance of this Contract, including, without limitation, Final
Completion of all Work, all services of CM@RISK under this Contract, and all fees,
compensation and reimbursements to CM@RISK, shall not exceed the total amount of Ten
Million Two Hundred Twenty Six Thousand Thirty Four dollars Eleven cents
($10,226,034.11) ("Guaranteed Maximum Price"), as set forth in Exhibit B, attached hereto and
incorporated herein by reference. Costs which would cause the Guaranteed Maximum Price to
be exceeded shall be paid by the CM@RISK without reimbursement by CITY.

8.2. Guaranteed Maximum Price Components. The Guaranteed Maximum Price is comprised
of the maximum amount payable by CITY for:

8.2.1. The Cost of the Work for full and complete performance of the Work to complete the
Project as described herein. The items to be included in Cost of Work are those listed in
Section 12.4 of the City’s General Conditions for Construction Projects, except that no
overhead and profit shall be included in the cost of work and shall be subtracted out of
items listed in 12.4 A 5) c, and the items listed in 12.4.A 5) d and h are not included in
the cost of the work. The Cost of the Work will be referred to as the Work ltem Direct
Costs. No additional payments will be made for any work included in and/or necessary
for completion of the Project unless specifically noted and excluded from the GMP in the
assumptions and clarifications of the GMP. Progress payments will be made based on
the schedule of values, however, City reserves the right to audit the books of
CM@RISK, at any time, to determine actual costs and to modify the schedule of values
to better reflect actual costs of the work.

8.2.2. A fee to CM@RISK for Overhead and Profit which has been estimated for inclusion in
the GMP to be the amount of Seven Hundred Sixty Four Thousand Six Hundred Fifty
One dollars Thirteen cents ($764,651.13) ('CM@RISK's Fee"). This fee shall be
determined by multiplying the agreed upon percentages listed in the GMP by the Work
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item Direct Costs less the amounts listed for Contractor's General Conditions. This
CM@RISK's Fee shall be the CM@RISK's sole and exclusive compensation for all costs
not included in Subsections 8.2.1 or 8.2.3 herein and for those costs and expenses listed
in Subsection 12.4 B and 12.5 of the City’s General Conditions for Construction Projects,
and is inclusive of all overhead and profit arising out of or relating to the CM@RISK's
Work.

8.2.3. Reimbursement to CM@RISK by CITY for the cost of insurance, bonds and taxes
actually incurred by CM@RISK for this Project.

8.2.4. The Guaranteed Maximum Price is further broken down into line items and categories on
Exhibit B attached hereto.

8.3. Quantities. The quantities set forth in the GMP are used only for the purpose of
substantiating and demonstrating the basis for the GMP submitted by CM@RISK and are not a
part of this Contract nor any guarantee by CITY. CM@RISK shall install and perform such
quantities as necessary to complete the Project in accordance with the Project description and
the Contractor agrees to perform all of the Work for costs plus fees and reimbursements
described herein, not to exceed the Guaranteed Maximum Price, regardless of whether or not
the items or units are decreased or increased.

8.4. Cost Overruns. CM@RISK shall be solely liable and responsible for and shall pay any
and all costs, fees and other expenditures in excess of the Guaranteed Maximum Price for
and/or relating to the Work, without entitlement to reimbursement from CITY. CM@RISK is not
entitled to any fee, payment, compensation or reimbursement under this Agreement or relating
to the Work or Project other than as expressly provided in this Article 8.

8.5. Inferable Work (intent of the Project). CM@RISK agrees that the scope of the
Guaranteed Maximum Price includes Work not expressly indicated on the Contract Documents,
but which is reasonably inferable from the Project description and/or Contract Documents, or
consistent therewith, and such Work shall be performed by CM@RISK without any increase in
the Guaranteed Maximum Price.

8.6. Allowances._ The GMP includes some work items with the cost listed as an allowance.
Allowances are to be used specifically for the areas of work defined in the Contract Documents;
provided however,

8.6.1. If the designated work is completed for less than the allowance, the surplus will revert to
the project construction contingency.

8.6.2. If the designated work requires more than the allowance, the additional funds will be
allocated by the CITY with assistance from CM@RISK within the GMP by transferring
excess from other allowance items, vailue engineering or using less expensive means,
methods or components or as a last resort reducing the scope of the Project.

8.6.3. A running balance sheet will be kept concerning the various allowances so that monies
can be floated among the allowances to maintain the integrity of the overall GMP. Thus,
savings in one area of work will be available to offset overruns in another area of work
specifically associated with these allowances.

8.7. Construction Contingency. This GMP includes a dollar amount listed as a Construction
Contingency which shall be readily available for increased costs for subcontractors, material
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and equipment subject to prior approval of City, which approval will not be withheld
unreasonably. The Construction Contingency may also be used, at the discretion of CITY, to
reimburse  CM@RISK for unexpected costs due to (a) scope gaps between trade
subcontractors; (b) contract default by trade subcontractors; (c) unforeseen field conditions but
only as defined in Subsection 4.3 of the City’s General Conditions for Construction Projects; (d)
work completed to meet the intent of the design, but which was not indicated on the plans; (e)
costs overruns not covered by allowances; (f) costs of corrective work not provided for
elsewhere and (g) implementation of any Recovery Plan. Cost for which CM@RISK desires to
be paid from the Construction Contingency shall be documented by CM@RISK on a time and
materials basis and are subject to verification by the CITY. If agreed to by CITY, a “Use of
Contingency” form shall be executed by both parties authorizing the actual cost of the work to
be paid and included in the Work Item Direct Costs. The Construction Contingency is not
allocated to any particular item of the Project but may be used for any portion of the work as
determined above. Any amount not used in the Construction Contingency shall belong to the
CITY and shall reduce the GMP.

8.8. Owner's Contingency. This GMP also includes a dollar amount listed as an Owner's
Contingency which may be used only by the CITY (owner department) for upgrades and
changes in scope or other changes not already included within the intent of the Project
Program. CITY shall provide CM@RISK with a Work Change Directive authorizing CM@RISK
to perform the additional work and to transfer funds from the Owner’s Contingency to the Work
Item Direct Costs category to be paid with such direct costs. These additional costs shall be in
amount mutually agreed upon by CM@RISK and CITY or shall be documented by CM@RISK
on a time and materials basis and are subject to verification by the CITY. Any amount not used
in the Owner's Contingency shall belong to the CITY and shall reduce the GMP.

8.9. Reduction of the Work. If CITY elects to have a party other than CM@RISK, or one of
CM@RISK's Subcontractors, perform the Work related to an Allowance Item or other portion of
the Work, or otherwise eliminates or reduces the scope of an Allowance Item or other portion of
the Work, the Guaranteed Maximum Price shall be reduced by the Allowance Amount for any
such Allowance Item or the budgeted amount in the Guaranteed Maximum Price for such item,
and such amount shall be excluded from the Work Item Direct Costs upon which the
CM@RISK's Fee is calculated.

8.10. Taxes. CM@RISK shall pay all existing and future applicable Federal, State and local
sales, consumer, use and similar taxes, whether direct or indirect, relating to, or incurred in
connection with the performance of the Work. In the event CM@RISK is obligated to pay any
new or increased taxes or duties arising after the date hereof, the amount of such new or
increased taxes shall increase the Guaranteed Maximum Price pursuant to the Change Order
provisions of this Agreement as set forth in the General Conditions. in the event CM@RISK
receives the benefit of a tax exemption or tax reduction taking effect after the date hereof, the
amount of such exemption or reduction shall decrease the Guaranteed Maximum Price
pursuant to the Change Order provisions of this Agreement.

9. ARTICLE NINE - PAYMENT PROCEDURES

9.1. Schedule of Values. Before the first application for Payment, CM@RISK shall submit to
CITY, and the parties shall agree upon, a Schedule of Values, setting forth the various portions
of the Work, and the costs listed in the Guaranteed Maximum Price allocated to each such
portion of the Work. The Schedule shali be used as a basis for reviewing the contractor’s
applications for payment and as a basis for progress payments. The Schedule of values shall be
updated as actual costs become known to accurately reflect the cost of the work. City reserves
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the right to audit the books of CM@RISK, at any time, to determine actual costs and to modify
the schedule of values to better reflect actual costs of the work. At Project completion and prior
to final payment the parties will reconcile the schedule of values with the actual costs in
accordance with provisions in Article Eight herein to determine the final payment.

9.2. Applications for Payment. CM@RISK shall submit completed Applications for Payment in
accordance with the Contract Documents. No payment application will be considered complete
unless it is accompanied by an updated Construction Progress Schedule and a certification that
the on-site, red lined, as-built drawings are up to date. Completed Applications for Payment will
be processed by CITY REP as provided in the Contract Documents.

9.3. Waiver of Claims at Final Payment. Acceptance of Final Payment by CM@RISK shall
constitute a waiver of affirmative claims by CM@RISK except those previously made in writing
and identified as unsettled at the time of Final Payment.

9.4. Retention. Prior to Substantial Completion, progress payments will be made in the
amount equal to the percentages indicated below, but in each case less the aggregate of
payments previously made and less such amounts as CITY'S REPRESENTATIVE may
determine, in accordance with the General Conditions or other provisions of the Contract
Documents.

9.4.1. To insure the proper performance of the contract CITY shall retain ten per cent (10%) of
the amount of each approved progress payment until the Work is fifty percent (50%)
complete.

9.4.2. When the Work is fifty percent (50%) complete as measured by the schedule of values
and approved by CITY REP, one-half of the amount retained under the ten percent
(10%) retention provision, shall be paid to CM@RISK, provided CM@RISK is on
schedule for project completion and is making satisfactory progress on the Work and
there is no specific cause or claim requiring a greater amount to be retained. After fifty
percent (50%) completion, CITY shall retain five percent (5%) of each approved
progress payment providing CM@RISK is on schedule for project completion, is making
satisfactory progress on the Work, except that if at any time CITY determines
satisfactory progress is not being made, ten percent (10%) retention shall be reinstated
for all progress payments made under the contract subsequent to such determination

9.4.3. In lieu of retention, CITY will, at the option of CM@RISK, accept security as provided in
ARS § 34-221.

9.5. CITY may withhold and deduct from each progress payment and final payment an
amount equal to CITY'S estimate of the liquidated damages then due, or that would become
due based on CITY'S estimate of late completion of the Work, provided CM@RISK fails to
submit and implement a written schedule recovery plan describing the cause of schedule
slippage or delayed progress and the actions proposed and taken to recover schedule slippage.

9.6. Final Payment: Upon final completion and acceptance of the Work and upon compliance
with all other terms and conditions of the Contract Documents, CITY shall pay the remainder of
the Contract Price, including retainage withheld, less such deductions as may be withheld to
cover claims in accordance with state law and the Contract Documents, and to cover liquidated
and special damages and other charges owing to CITY.

10. ARTICLE TEN - CHANGES TO CONTRACT GMP
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10.1. Changes to Scope. CITY reserves the right to change the scope of the Project by adding
or deducting work to be performed by CM@RISK under this Contract. Increases to the scope of
work to be paid for out of the Owner’s Contingency shall be documented by a Work Change
Directive. Deductions from the work and additions after the Owner's Contingency has been
exhausted shall be documented by a Change Order executed by both parties.

11. ARTICLE ELEVEN - CM@RISK’S REPRESENTATIONS

As part of the inducement for CITY to enter into this Contract, CM@RISK makes the following
representations:

11.1. CM@RISK was a member of the Design Team for this Project and participated in and
provided recommendations concerning the Contract Documents and Project Design.

11.2. CM@RISK has examined and carefully studied the Contract Documents (including any
Addenda) and other related data identified in the Bidding Documents, including “technical data”
and all federal, state and local laws, ordinances, standards, rules and regulations that in any
manner may affect cost, progress, performance or furnishing of the Work.

11.3. CM@RISK has obtained and carefully studied (or assumes responsibility for having done
so) the reports of investigations, explorations, tests, studies and data concerning conditions
(surface, subsurface and Underground Facilities) and the drawings of physical conditions in or
relating to existing surface or subsurface structures, at or contiguous to the site or otherwise
which may affect cost, progress, performance or furnishing all the Work or which relate to any
aspect of the means, methods, techniques, sequences and procedures of construction to be
employed by CM@RISK and safety precautions and programs incident thereto. The reports and
drawings available to CITY are listed in the Supplementary Conditions. CM@RISK
acknowledges that such reports and drawings are not Contract Documents and may not be
complete for CM@RISK’s purposes. CM@RISK acknowledges that CITY and CITY'S REP do
not assume responsibility for the accuracy or completeness of information and data shown or
indicated therein with respect to Underground Facilities at or contiguous to the site. CM@RISK
acknowledges full responsibility for locating and resolving any conflicts with any Underground
Facilities.

11.4. CM@RISK has visited the site and become familiar with and is satisfied as to the general,
local and site conditions that may affect cost, progress, performance or furnishing of the Work.

11.5. CM@RISK has made or caused to be made examinations, investigations, tests, studies
and related data as he deems necessary, and CM@RISK does not consider that any additional
examinations, investigations, explorations, tests, studies or data are necessary for the
performance and furnishing of the Work at the Contract Price, within the Contract Times and in
accordance with the other terms and conditions of the Contract Documents.

11.6. CM@RISK has correlated the information known to CM@RISK, information and
observations obtained from visits {o the site, reports and drawings identified in the Contract
Documents and all additional examinations, investigations, explorations, tests, studies, reports,
and data, with the terms and conditions of the Contract Documents.

11.7. CM@RISK has given CITY REP written notice of all conflicts, errors, or discrepancies
that CM@RISK has discovered in the Contract Documents, and the written resclution thereof by
CITY is acceptable to CM@RISK, and the Contract Documents are sufficient to indicate and
convey understanding of all terms and conditions for performance and furnishing of the Work.
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CM@RISK assumes full responsibility and liability for any conflicts, errors or discrepancies in
the Contract Documents, including, but not limited to, the specifications, design and engineering
for the project, for which written notice has not been provided and which a reasonable
Contractor, participating in the Design Process as the Construction Manager at Risk would have
discovered.

12. ARTICLE TWELVE — CONTRACT DOCUMENTS, DRAWINGS AND ADDENDA

The Contract Documents which comprise the entire agreement between CITY and CM@RISK
concerning the Work consist of those listed below. There are no Contract Documents other
than the following:

12.1. This Contract

12.2. The project Des}gn, Engineering and Specifications entitled: SOUTH ARIZONA AVENUE
CORRIDOR IMPROVEMENTS Project No. ST0721-201

12.3. The Drawings, comprised of a set entitted: SOUTH ARIZONA AVENUE CORRIDOR
IMPROVEMENTS Project No. ST0721-201

12.4. Performance Bond and Payment Bond.

12.5. The approved Construction Schedule (CPM).

12.6. General Conditions (pages 1 to 55, inclusive).

12.7. Notice to Proceed.

12.8. Approved Construction GMP and attached Assumptions

12.9. CM@RISK'S Schedule of Manufacturers and Suppliers of Major Equipment and Material
ltems.

12.10.The following which may be delivered or issued after the Effective Date of this Contract
and are not attached hereto:

A. Written Amendments;
B. Work Change Directives;
C. Change Order(s).

13. ARTICLE THIRTEEN — BONDS

CM@RISK shall furnish Payment and Performance bonds, each in an amount at least equal to
the Contract Price, as security of the faithful performance and payment of all CM@RISKS
obligations under the contract documents. Exhibit C and Exhibit D attached hereto and
incorporated in by reference.

14. ARTICLE FOURTEEN - INSURANCE

14.1. General Requirements:
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. CM@RISK, at its own expense, shall purchase and maintain insurance of the types and
amounts required in this section, with companies possessing a current A.M. Best, Inc. rating
of B++6, or better and legally authorized to do business in the State of Arizona with policies
and forms satisfactory to CITY.

. With the exception of professional liability policies, policies written on a “Claims made” basis
are not acceptable without written permission from the City’s Risk Manager.

. All insurance required herein shall be maintained in full force and effect until all work or
services required to be performed under the terms of this Agreement is satisfactorily
completed and formally accepted. Failure to do so may, at the sole discretion of CITY,
constitute a material breach of this Agreement and may result in termination of this contract.

. If any of the insurance policies are not renewed prior to expiration, payments to the
CM@RISK may be withheld until these requirements have been met, or at the option of the
City, the City may pay the Renewal Premium and withhold such payments from any monies
due the CM@RISK.

. All insurance policies, except Workers’' Compensation and Professional Liability required by
this Agreement, and self-insured retention or deductible portions, shall name, to the fullest
extent permitted by law for claims arising out of the performance of this contract, the City of
Chandler, its agents, representatives, officers, directors, officials and employees as
Additional Insureds.

. CM@RISK's insurance shall be primary insurance over any insurance available to the CITY
and as to any claims resulting from this contract, it being the intention of the parties that the
insurance policies so effected shall protect both parties and be primary coverage for any
and all losses covered by the described insurance.

. The insurance policies, except Workers' Compensation, shall contain a waiver of transfer
rights of recovery (subrogation) against CITY, its agents, representatives, officers, directors,
officials and employees for any claims arising out of CM@RISK's acts, errors, mistakes,
omissions, work or service.

. The insurance policies may provide coverage which contain deductibles or self-insured
retentions. Such deductible and/or self-insured retentions shall be assumed by and be for
the account of, and at the sole risk of CM@RISK. CM@RISK shall be solely responsible for
the deductible and/or self-insured retention. The amounts of any self-insured retentions shall
be noted on the Certificate of Insurance. CITY, at its option, may require CM@RISK to
secure payment of such deductibles or self-insured retentions by a Surety Bond or an
irrevocable and unconditional letter of credit. Self-insured retentions (SIR) in excess of
$25,000 will not be accepted except with permission of the Management Services
Director/designee.

All policies and certificates shall contain an endorsement providing that the coverage
afforded under such policies shall not be reduced, canceled or allowed to expire until at
least thirty (30) days prior written notice has been given to CITY.

Information concerning reduction of coverage on account of revised limits or claims paid
under the General Aggregate, or both, shall be furnished by the CM@RISK with reasonable
promptness in accordance with the CM@RISK's information and belief.
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K.

In the event that claims in excess of the insured amounts provided herein, are filed by
reason of any operations under this contract, the amount of excess of such claims, or any
portion thereof, may be withheld from payment due or to become due the CM@RISK until
such time as the CM@RISK shall furnish such additional security covering such claims as
may be determined by the CITY.

14.2. Proof of Insurance - Certificates of Insurance

A.

Prior to commencing work or services under this Agreement, CM@RISK shall furnish to
CITY Certificates of Insurance, issued by CM@RISK's insurer(s), as evidence that policies
providing the required coverages, conditions and limits required by this Agreement are in full
force and effect and obtain from the City’s Risk Management Division approval of such
Certificates.

If a policy does expire during the life of this Agreement, a renewal certificate must be sent to
the City of Chandler five (5) days prior to the expiration date.

All Certificates of Insurance shall identify the policies in effect on behalf of CM@RISK, their
policy period(s), and limits of liability. Each Certificate shall include the job site and project
number and title. Coverage shown on the Certificate of Insurance must coincide with the
requirements in the text of the contract documents. Information required to be on the
certificate of Insurance may be typed on the reverse of the Certificate and countersigned by
an authorized representative of the insurance company.

CITY reserves the right to request and to receive, within 10 working days, certified copies of
any or all of the herein required insurance policies and/or endorsements. CITY shall not be
obligated, however, to review same or to advise CM@RISK of any deficiencies in such
policies and endorsements, and such receipt shall not relieve CM@RISK from, or be
deemed a waiver of CITY's right to insist on, strict fulfilment of CM@RISK’s obligations
under this Agreement.

14.3. Required Coverage

Such insurance shall protect CM@RISK from claims set forth below which may arise out of or
result from the operations of CM@RISK under this Contract and for which CM@RISK may be
legally liable, whether such operations be by the CM@RISK or by a Sub-consultant or
subCM@RISK or by anyone directly or indirectly employed by any of them, or by anyone for
whose acts any of them may be liable. Coverage under the policy will be at least as broad as
Insurance Services Office, Inc., policy form CG00011093 or equivalent thereof, including but not
limited to severability of interest and waiver of subrogation clauses.

A. Claims under workers' compensation, disability benefit and other similar employee benefit
acts which are applicable to the Work to be performed;

B. Claims for damages because of bodily injury, occupational sickness or disease, or death of
the CM@RISK's employees;

C. Claims for damages because of bodily injury, sickness or disease, or death of any person
other than the CM@RISK's employees;

D. Claims for damages insured by usual personal injury liability coverage;
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E. Claims for damages, other than to Work itself, because of injury to or destruction of tangible
property, including loss of use resulting therefrom;

F. Claims for damages because of bodily injury, death of a person or property damage arising
out of ownership, maintenance or use of a motor vehicle; Coverage will be at least as broad
as Insurance Service Office, Inc., coverage Code “I" “any auto” policy form CA00011293 or
equivalent thereof.

G. Claims for bodily injury or property damage arising out of completed operations;

H. Claims involving contractual liability insurance applicable to the CM@RISK's obligations
under the Indemnification Agreement;

I.  Claims for injury or damages in connection with one’s professional services;

J. Claims involving construction projects while they are in progress. Such insurance shall
include coverage for loading and off loading hazards. If any hazardous material, as defined
by any local, state or federal authorities are to be transported, MCS 90 endorsement shall
be included,;

14.3.1. Commercial General Liability - Minimum Coverage Limits:

The Commercial General Liability insurance required herein shall be written for not less than
$1,000,000 limits of liability or ten percent (10%) of the Contract Price, whichever coverage is
greater. Any combination between general liability and excess general liability alone amounting
to a minimum of $1,000,000 per occurrence (or 10% per occurrence) and an aggregate of
$2,000,000 (or 20% whichever is greater) in coverage will be acceptable. The Commercial
General Liability additional insured endorsement shall be as broad as the Insurance Services,
inc’s (1SO) Additional Insured, Form B, CG 20101001, and shall include coverage for
CM@RISK'’s operations and products, and completed operations.

14.3.2. General Liability - Minimum Coverage Limits

A. The General Liability insurance required herein, including, Comprehensive Form,
Premises-Operations, Explosion and Collapse, Underground Hazard, Products/Completed
Operations, Contractual Insurance, Broad Form Property Damage, Independent
CM@RISKs, and Personal Injury shall be written for Bodily Injury and Property Damage
Combined shall be written for not less than $1,000,000 or 10% of the contract cost and with
a $2,000,000 aggregate.

B. Automobile Liability: CM@RISK shall maintain Commercial/Business Automobile Liability
insurance with a combined single limit for bodily injury and property damage of not less
than $1,000,000 each occurrence with respect to any owned, hired, and non-owned
vehicles assigned to or used in performance of the CM@RISK's work. Coverage shall be at
least as broad as coverage code 1, "any auto", (Insurance Service Office, Inc. Policy Form
CA 00011293, or any replacements thereof). Such insurance shall include coverage for
loading and off loading hazards if hazardous substances, materials or wastes are to be
transported and a MCS 90 endorsement shall be included with coverage limits of
$5,000,000 per accident for bodily injury and property damage.

14.3.3. Worker's Compensation and Employer’s Liability:
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CM@RISK shall maintain Workers' Compensation insurance to cover obligations imposed by
federal and state statutes having jurisdiction over CM@RISK's employees engaged in the
performance of the work or services; and, Empioyer's Liability insurance of not less than
$1,000,000 for each accident, $1,000,000 disease coverage for each employee, and
$1,000,000 disease policy limit. In case any work is subcontracted, CM@RISK will require the
Subcontractor to provide Workers' Compensation and Employer's Liability to at least the same
extent as required of CM@R!SK.

14.3.4. Builders’ Risk (Property) Insurance:

CM@RISK shall purchase and maintain in force on a replacement cost basis, Builders' Risk
insurance in the amount of the initial Contract Amount as well as subsequent modifications
thereto for the entire work at the site. Such Builders’ Risk insurance shall be maintained until
final payment has been made or until no person or entity other than the City of Chandler has an
insurable interest in the property required to be covered, whichever is earlier. The insurance
shall, at a minimum, cover the perils insured under the Insurance Services Office, Inc. (ISO)
special causes of loss form CP1030, and shall be endorsed as needed to provide full coverage
for loss or damage from collapse, including coliapse resulting from design error. CM@RISK
shall provide and maintain Builder’s Risk insurance covering construction activities including but
not limited to fire, extended coverage, vandalism and malicious mischief, theft, collapse, flood,
with the coverage limit of not less than the contract value, less site preparation.

14.3.5. Construction Insurance:

CM@RISK shall provide and maintain construction insurance coverage listed below until the
project is accepted by the City of Chandier which shail be written for 100% of the completed
value covering the City of Chandler as the insured.

A. For construction of new buildings: "Builders Risk Form" - all risk forms with an extension of
buildings coverage to include personal property of others in the care, custody and control of
the insured.

B. For additions or repairs of existing buildings or structures: "Builders Risk Compieted Value
Form", covering CM@RISKs' interest in improvements, repairs, additions, alteration to
completed buildings, and subject the coverages described in item A above.

C. For construction of bridges, viaducts or similar structures: "Bridge Builders Risk Form", All
Risk Contract.

15. ARTICLE FIFTEEN - INDEMNIFICATION
To the fullest extent permitted by law, CM@RISK shall defend, indemnify and hold
harmless the City of Chandler, its agents, representatives, officers, directors, officials and
employees, individually and coilectively, (hereinafter CoC) from and against all losses,
claims, damages, suits, actions, payments, judgments, demands, expenses and costs,
including, but not limited to, attorney’s fees, defense costs, court costs, and the cost of
appellate proceedings, or actions of any kind and nature, wages or overtime compensation
due employees in rendering service under this Contract and whether to any person or
property, including natural resources and any claim made under the Fair Labor Standards
Act or any other federal or state laws, related to, arising out of, or alleged to have resulted
from acts, errors, mistakes, omissions, work or services of CM@RISK, its employees,
agents, or any tier of subcontractors in the performance of this Contract or of any other
person for whose acts, errors, mistakes or omissions CM@RISK may be legally liable, and
from any claims or amounts arising or recovered under Workers’ Compensation laws or
any other law, bylaw, or ordinance, order or decree or any failure on the part of
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CM@RISK, its agents, employees or representatives to fulfit CM@RISK'S obligations
under this Contract. This indemnity shall not be construed to include losses, claims,
damages, suits, or actions of any kind and nature, to the extent arising from or alleged to
have resulted from the errors, mistakes or omissions of CoC, (other than CM@RISK, its
employees, agents, or any tier of subcontractors). The provisions of this paragraph shall
survive termination of this Contract.

The amount and type of insurance coverage requirements set forth herein will in no way
be construed as limiting the scope of the indemnity in this paragraph.

16. ARTICLE SIXTEEN - MISCELLANEOUS

16.1. Terms used in this Contract which are defined in the General Conditions, shall have the
meanings indicated in the General Conditions.

16.2. The failure of any party to enforce against another party any provision of this Contract
shall not constitute a waiver of that party’s right to enforce such a provision at a later time, and
shall not serve to vary the terms of this Contract.

16.3. CITY and CM@RISK each binds itself, its partners, successors, assigns and legal
representatives to the other party hereto, its partners, successors, assigns, and legal
representatives in respect to all covenants, agreements, and obligations contained in these
Contract Documents.

17. ARTICLE SEVENTEEN — CONFLICT OF INTEREST

CONTRACTOR stipulates that its officers and employees do not now have a conflict of interest
and it further agrees for itself, its officers and its employees that it will not contract for or accept
employment for the performance of any work or services with any individual business,
corporation or government unit that would create a confiict of interest in the performance of its
obligations pursuant to this Contract.

Pursuant to A.R.S. Section 38-511, the City may cancel this contract within three (3) years after
its execution without penalty or further obligation by the City if any person significantly involved
in initiating, negotiating, securing, drafting or creating the contract on behalf of the City of
Chandler is, at any time while the contract is in effect, an employee of any other party to the
contract in any capacity or a consultant to any other party of the contract with respect to the
subject matter of the contract.

18. ARTICLE - EIGHTEEN TERMINATION WITHOUT CAUSE

CITY may at any time and for any or no reason, at its convenience, terminate this Agreement or
any part of the services to be rendered pursuant thereto by ten (10) day written notice to
CONTRACTOR specifying the termination date. Immediately after receiving such notice,
CONTRACTOR shall discontinue advancing the work under this Agreement and shall deliver to
CITY all drawings, notes, calculations, sketches and other materials entirely or partially
completed, together with all unused materials supplied by CITY.
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18.  ARTICLE NINETEEN - COMPLIANCE WITH ARIZONA STATE PROCUREMENT LAW

Compliance_with A.R.S. § 41-4401. Pursuant to the provisions of A.R.S. § 41-4401, the
Contractor hereby warrants to the City that the Contractor and each of its subcontractors
(“Subcontractors”) will comply with all Federal Immigration laws and regulations that relate to
the immigration status of their employees and the requirement to use E-Verify set forth in A R.S.
§23-214(A) (hereinafter “Contractor immigration Warranty”).

A breach of the Contractor Immigration Warranty shall constitute a material breach of this
Contract that is subject to penaities up to and including termination of the contract.

The City retains the legal right to inspect the papers of any Contractor or Subcontractor
employee who works on this Contract to ensure that the Contractor or Subcontractor is
complying with the Contractor Immigration Warranty. The Contractor agrees to assist the City in
the conduct of any such inspections.

The City may, at its sole discretion, conduct random verifications of the employment records of
the Contractor and any Subcontractors to ensure compliance with Contractors Immigration
Warranty. The Contractor agrees to assist the City in performing any such random verifications.

The provisions of this Article must be included in any contract the Contractor enters into with
any and all of its subcontractors who provide services under this Contract or any subcontract.
“Services” are defined as furnishing labor, time or effort in the State of Arizona by a contractor
or subcontractor. Services include construction or maintenance of any structure, building or
transportation facility or improvement to real property.

In accordance with A.R.S. §35-393.06, the Contractor hereby certifies that the offeror does not
have scrutinized business operations in Iran.

In accordance with A.R.S. §35-391.06, the Contractor hereby certifies that the offeror does not
have scrutinized business operations in Sudan.”
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Contractor iImmigration Warranty
To Be Compieted by Contractor Prior to Execution of Contract

AR.S. § 41-4401 requires as a condition of your contract verification of compliance by the
contractor and subcontractors with the Federal Immigration and Nationality Act (FINA), all other
Federal immigration laws and regulations, and A.R.S. § 23-214 related to the immigration status
of its employees.

By completing and signing this form and attached Employee Verification Worksheet the
contractor shall attest that it and all subcontractors performing work under the cited contract
meet all conditions contained herein.

Project Number/Division: ST0721-401 SOUTH ARIZONA AVENUE CORRIDOR
IMPROVEMENTS

Name (as listed in the contract): Achen-Gardner Engineering LLC

Street Name and Number: 550 S. 79th Street

City: Chandler State: AZ Zip Code: 85226

| hereby attest that:

1. The contractor complies with the Federal Immigration and Nationality Act (FINA), all
other Federal immigration laws and regulations, and A.R.S. § 23-214 related to the
immigration status of those employees performing work under this contract;

2. All subcontractors performing work under this contract comply with the Federal
Immigration and Nationality Act (FINA), all other Federal immigration laws and

regulations, and A.R.S. § 23-214 related to the immigration status of their employees;
and

3. The contractor has identified all contractor and subcontractor employees who perform

work under the contract and has verified compliance with Federal Immigration and
Nationality Act (FINA), all other Federal immigration laws and regulations, and AR.S. §

23-214.
1 ployer) qr,% 3
sl Y
Printed Nay[ﬁ /

Title:

Designee:

Date (month/day/year):
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Nov 30 2009 3:49PM

CITY OF CHANDLFR

4807824652 page

IN WITNESS WHEREOF, the parties hereto have executed this Contract on the day and year

first written above.
This Contract will be effective on

CITY OF CHANDLER

of

MAYOR
ADDRESS FOR NOTICE

City of Chandler

P.O. Box 4008, Mail Stop 407
Chandler, AZ 85244-4008
Phone: 480-782-3307

Fax: 480-782-3355

ATTEST:

Date

City Clerk
APPROVED AS TO FORM:

City Attomey‘?y)# »
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, 20 - N

=
By: 4}\/

S

Prinfed or Typed

ADDRESS FOR NOTICE
Achen-Gardner Engineering LLC

550 S. 79th Street

Chandler, AZ 88226

Phone: _(480) 840-1300
Fax: (480) 940-4576

ATTEST: i Corporation

Secretary
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3)

4)

5)

6)

8)

Option 1

EXHIBIT A
GMP ASSUMPTIONS AND CLARIFICATIONS

Re: Contract Article 7.1.2, Liquidated Damages — Damages will be assessed in
accordance with applicable MAG Standard.

Re: Contract Article 8.2.3, Insurance Reimbursement — Insurance will be compensated
for at a fixed percentage of 1.5% of Running Total #2 (see SOV Item No. 1003).

Re: Contract Article 8.5, Inferable Work - It is understood that the documents listed (i.e.
plans, specifications, etc.) have been used to prepare this GMP. Item “descriptions” and
“unit measures” included in Exhibits B and related Exhibits shall serve to assist in the
clarification of and definition of the scope of work included under each item of Work (i.e.
item No.). The cost associated with any changes, revisions, additions and/or deletions
directed by the City of Chandler or its agents will be compensated for and funded
through the Owner’s Contingency (re: Item No. 1008).

Re: Contract Articles 8.2.1 and 9.1, “actual cost” — It is understood that for all Work [tems
not denoted “Allowance”, the CM@Risk has developed Unit Prices (UP) that it feels
reflect the actual cost of the wark described. Any quantity over or under runs will be
made based upon final measured quantities and these GMP UP’s.

Re: Contract Article 6.1, Completion Time —Achen-Gardner agrees to substantially
complete the improvements as defined and qualified in this proposal within 244 calendar
days.

GMP Schedule - Proposed Project Schedule, excludes logic associated with acquiring
temporary construction easements or permanent right-of-way of any kind. This GMP
Proposal assumes ALL right-of-way and easements required to construct the Project
have been or will be acquired by City staff in time to maintain the Project Schedule as
presented herein.

GMP Schedule - For the purpose of this contract, adverse weather conditions such as
average days of rain per month, is assumed to be 1 each per month. A weather-related
delay may be claimed on days where rainfall did not actually occur, but follows a day of
heavy rain that has impacted the schedule. That is, the first eight (8) days (re: Option #1)
of weather-related delays will not result in delays to the project schedule. If the project
experiences additional weather-related delays beyond this amount, the Contractor shall
be entitled to a commensurate extension of time associated with the delays and/or a
GMP Price adjustment for additional costs associated with but not limited to General
Conditions, accelerations, etc.

Re: Contract Article 11, CM@Risk's Representations - This GMP excludes ail costs
associated with removing, replacing and/or relocating any existing buried and/or
overhead utilities not detailed in documents listed in and specifically defined on Exhibit
B. Achen-Gardner does accept responsibility for protecting any existing utilities shown
on the Project Plans that have been properly located/ identified by locators (i.e. Blue-
stake).

SOUTH ARIZONA AVENUE CORRIDOR IMPROVEMENTS
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9) Re: Contract Article 14.3, policy form CG00011093 or equivalent — This proposal is
based on forms:
e CG 0001 1207 being “equivalent” as it relates to this Article and Commercial
General Liability Coverage.
e CA 0001 0306 being “equivalent” as it relates to this Article and Commercial Auto
Liability Coverage.

10)Re: Contract Article 14.3.1, Professional Liabilty Coverage — CM@Risk excludes
Professional Liability Coverage as it relates to this Construction Contract.

11) Re: Contract Article 14.3.1, Additional Insured, Form B, CG 20101001 or equivalent —
This proposal is based on form CG 2010 0704 being “equivalent’ as it relates to this
Article.

12) Re: Item No. 1002, General Conditions — The quantity of 9 %2 months for Option #1 will
be used to calculate partial payouts. This item's total price is subject to adjustment
based on approved changes and/or extensions of time.

13)Re: Item No. 1005, Sales Tax (5.070%) has been calculated on the total costs
associated with Running Total #4. Waterline Material Tax Credits (re: Item No. 1006) will
be applied as they are administered.

14) Re: ltem No. 1007, Construction Contingency — Estimate of Construction Contingency
has been set at $571,393.86. See Exhibit B2, Estimate of Construction Contingency, for
related assumptions. These assumptions in no way qualify what the Construction
Contingency can be used for. The parties intent to utilize Construction Contingency
funds for possible material shortages and associated cost increases resulting from
material price spikes, delays, and/or decreased efficiencies. Reimbursement under this
item will be based on documented time and material unless fixed unit prices are mutually
agreed to.

15) GMP excludes all costs associated with COC permit & plan review fees, QA (i.e.
inspection) costs, impact fees, utility company fees and/or any other permit or fee not
detailed in Exhibit B and related Exhibits.

16) Specialty Subcontractors’ Performance and Payment Bonds may be required by Achen-
Gardner on this Project. Final approved Schedule of Values and Unit Prices will include
costs associated with this requirement (re: ltem No. 325.

17)Re: Hazardous Materials — GMP proposal excludes any and all costs associated with
handling and/or disposing of hazardous wastes.

18) Re: Hard Dig — GMP proposal excludes any rock excavation requiring blasting and/or
hydraulic breakers of any kind.

19) Re: Subcontractor and Supplier pricing - GMP based on Awarded Subcontractor and
Supplier resource values and associated proposal/quote
clarifications/inclusions/exclusions/qualifications.

20) Re: Contract Article 14.3.4 — CM@Risk will bill this item directly if the City requires it.

Option 1 SOUTH ARIZONA AVENUE CORRIDOR IMPROVEMENTS
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21) This GMP is based on the following documents:

o 60% plan set by Tristar — dated 10/08/09 — received by AGE 10/09/09.

s 60% project Special Provisions by Tristar — dated 10/08/09 — received by AGE 10/09/09
e Addendum No. 1 to 60% plans by Tristar — dated 10/21/09 — received by AGE 10/21/09
e Addendum No. 2 to 60% plans by Tristar — dated 10/23/09 — received by AGE 10/23/09

e Addendum No. 3 to 60% Special Provisions by Tristar — dated 10/26/09 — received by
AGE 10/27/09

¢ Addendum No. 4 to 60% plans by Tristar — dated 11/04/09 - received by AGE 11/04/09
e Addendum No. 5 to 60% plans by Tristar — dated 10/31/09 — received by AGE 10/31/09
¢ Addendum No. 6 to 60% plans by Tristar — dated 11/02/09 — received by AGE 11/02/09

* Addendum No. 7 to 60% Special Provisions by Tristar — dated 11/02/09 - received by
AGE 11/02/09

* 60% plan set by J2 — dated 11/16/09 — received by AGE 11/17/09

+ Revised 60% plan sheet HS-01 by J2 — emailed by J2 on 11/17/09 — received by AGE
11/17/09

s 60% Special Provisions by J2 — emailed by J2 on 11/17/09 - received by AGE 11/17/09
e Schedule of Quantities by J2 — emailed by J2 on 11/17/09 - received by AGE 11/17/09
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AGE #

ITEM DESCRIPTION

CLARIFICATION,
ASSUMPTION,INCLUSION/EXCLUSION

01

MOBILIZATION

Includes the following based on one time
basis:

Preparation and grading (for control of rain
water) of staging area, placement of
construction entrance (rip rap). Set up and
take down of project field office. Set up and
take down of staging yard locations, to be
used for construction equipment storage and
stockpiling of project equipment, furniture and
material. City of Chandler will provide;
200'x200’staging yard located at the NEC of
Buffalo and Arizona Ave. 100'x100’ staging
yard located at the SEC of Chicago and
Oregon, rent free for the duration of the
project. AGE will fence the areas and return
areas to as good or better condition at project
compiletion.

Equipment Mobilization for construction of
project.

02

SWPPP (ALLOWANCE)

Allowance to provide; SWPPP program and
plan, initial installation of SWPPP devices,
required SWPPP inspections, documentation
and maintenance.

03

CONSTRUCTION SURVEY &
LAYOUT (including  As-
Builts)(ALLOWANCE)

Initial project survey and controls.

Required project survey calculations and
staking fees.

Inciudes re-staking fees.

Project As-Built Survey.

04

QUALITY
MATERIAL
(ALLOWANCE)

CONTROL &
TESTING

Aliowance based on required MAG test
frequencies. With additional tests for phased
working productions.

Allowance includes QC Tech on-site
project hours, Engineer review and weekly
project quality control reports.

05

MESSAGE
(ALLOWANCE)

BOARDS

Message boards will be utilized only when
requested by City of Chandler. Quantity
assumes six (6) message boards for the
duration of the project.

06

TRAFFIC CONTROL

Traffic Control item excludes installation and
removal of any temporary pavement as well
as temporary signals.

Excludes construction of detour roads.
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AGE #

ITEM DESCRIPTION

CLARIFICATION,
ASSUMPTION,INCLUSION/EXCLUSION

07

PEDESTRIAN TRAFFIC

MANAGEMENT

Use of 200’ of pedestrian safety handrail on-
site during project duration, for various
locations as needed.

Pedestrian detours will use barricading,
caution tape and pedestrian delineation
signage, to route pedestrians across the
street during phased construction.

Pedestrian sidewalk will be maintained on the
west side of Arizona Ave. between Frye and
Boston. Sidewalk access to Serrano’s will be
maintained on the east side of Arizona Ave.
from Boston to Serrano’s front door.
Pedestrian sidewalks between Boston and
Buffalo will be closed on both east and west
sides of Arizona Ave. Pedestrians will be
detoured to Arizona Place and San Marcos
Place respectfully.

Temporary pedestrian sidewalks will be
maintained within a TCE, behind Right-of-way
line, between Buffalo and Chandier Blvd.
Includes business access signage.

11

PUBLIC OUTREACH

(ALLOWANCE)

Scope only includes the following Services:

Maintain & update web page that contains all
pertinent project information.

Establish and maintain a hotline to respond to
public concerns

Prepare a bi-monthly one-page flyers/notices
of all construction activity updates to be
distributed to the public

Excludes mailing cost of flyers/notices
(performed by the City).

12-21

REMOVAL ITEMS

Price is based upon all removals to be
accomplished by others will be completed
prior to start of our work (if applicable).

Cost includes trucking and dump fee’s (all
removal items) except where noted.

Removal cost for concrete pipe and existing
6" DIP hydrant laterals include 100% ABC
backfill and all removal and disposal costs.
Where existing 6" DIP hydrant lateral pipe is
to be removed it is assumed that the valves to
remain are flanged to the 16” x 6” tee. If they
are NOT, then shutdowns of the 16" will be
required to plug those valves.

Option 1
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AGE #

ITEM DESCRIPTION

CLARIFICATION,
ASSUMPTION, INCLUSION/EXCLUSION

14,15

REMOVE EXISTING STREET
PAVERS & EXISTING
CONCRETE SUB-BASE

Item includes remove & salvage of existing
pavers and delivery to City of Chandler
facility. Existing 9" concrete sub-base will be
removed to limits as shown on the plans.

17

REMOVE EXISTING SIDEWALK
& EXISTING PEDESTRIAN
PAVERS

Excludes displacement/damage of existing
building facades caused by construction of
fagade(s) on top of existing sidewalk and
removal of sidewalk under facade(s).

It is assumed that the sub-base under the
existing pedestrian pavers is ABC. Pricing
excludes removal of slurry/concrete sub-base
under existing pedestrian pavers.

ABC will be left in place if lower than final
subgrade elevation.

18

REMOVE  EXISTING
FURNISHINGS

SITE

Includes the remove and salvage to AGE
construction project yard. Disposal by AGE
excluded. City to salvage from AGE yard.
Site Furnishings include: park benches, park
chairs, etc.

19

REMOVE
GRATES

/SALVAGE TREE

Includes removal of existing grates and
delivery to City of Chandler McQueen Yard.
Disposal is excluded.

20

REMOVE EXISTING
CONCRETE AJ CHANDLER
ENTRY MONUMENT SIGNS

Removal/salvage of lettering on monuments is
included. City to salvage lettering from AGE
yard. Disconnection of power (if applicable)
at monuments is excluded. Removal of
existing conduit and wiring is excluded.

22

MASS GRADING

Price is based upon Achen-Gardner being
allowed to store excavated dirt within existing
right-of-way (if applicable). The excess dirt
not utilized in construction shall be disposed
prior to contract completion time.

Excludes over-excavation  of
sections.

roadway
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AGE #

ITEM DESCRIPTION

CLARIFICATION,
ASSUMPTION,INCLUSION/EXCLUSION

25-27

ASPHALT PAVING ITEMS

Price based upon asphalt being placed in
single lift unless final thickness is greater than
3" then material will be place in (2) two lifts.

The quoted price for the Base Course is based
on an average price for the asphalt @ $37.00
per ton.

The quoted price for the Surface Course is
based on an average price for the asphalt @
$37.00 per ton.

If the price per ton should increase/decrease,
the difference will be accounted for in the
material price escalation contingency (i.e.
Commodity Escalations, Item 1007.02 in
Exhibit B2).

Remove and replacement of asphalt bid item
is for installation of dry/wet utility crossings.
Asphalt will be 10” thick (19mm) instail on 8"
ABC. Section thickness is based on average
thickness on pothole report as agreed in
weekly TriStar meeting with City staff in
attendance.

34, 35, 37,
38
45, 46

CONRETE ITEMS (C&G AND

SIDEWALK)

Sidewalk ramps are constructed of concrete
not pavers and will be placed on native
material.

The quoted price is based on an average price
for the Class B Concrete @ $49.50 per cubic
yard. If the price per CY should increase or
decrease, the difference will be accounted for
in the material price escalation contingency
(i.e. Commodity Escalations, Item 1007.02 in
Exhibit B2). No material prices are extended
beyond 12-31-10. This applies to all concrete.
Excludes color concrete andfor exposed
aggregate only were shown on plans.
Otherwise color to be “standard concrete

grey’.
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CLARIFICATION,
ASSUMPTION,INCLUSION/EXCLUSION

The quoted price is based on an average price
for the Class A Concrete @ $51.00 per cubic
yard. If the price per CY should increase or
decrease, the difference will be accounted for
in the material price escalation contingency
(i.e. Commodity Escalations, Item 1007.02 in
Exhibit B2). No material prices are extended
beyond 12-31-10. This applies to all Class A
concrete.

ABC is excluded from Bus Bays (C-230),
Valley gutter and apron sub-base and
driveways. They will be placed on compacted
native material.

6” ABC is included in the construction of
C.0.C. detail C-231.

Excludes colored/stamped concrete.

Will be installed per J2 plans and spec's.

No work can occur in area around Lithocrete
concrete for (1) one week once Lithocrete
concrete is installed.

Brick pavers to be installed on 1" sand on 6” of
Ya slurry.
Color of brick pavers to by specified by J2.

Brick pavers in intersections will be installed
1/4 intersection at a time (Frye, Chicago,
Boston, Buffalo); Traffic/Pedestrian Table will
be installed % at a time - (3)
Traffic/Pedestrian Tables).

Color/style of pavers to be specified by J2.
Pavers will be set on 1" of sand, 1" of 2 sack
sand slurry on 9" concrete subbase..

Scoring the existing 9" PCC before installation
of 17 2 sack sand slurry is excluded.

Price includes removal and haul off of pipe
and catch basins. Pipe trench to be
backfilled with ABC.

12" ABC backfill over pipe. Balance of
backfill to be native material except for pipe
perpendicular to centerline of street. That
pipe will have 100% ABC backfill per City
Engineer.

SOUTH ARIZONA AVENUE CORRIDOR IMPROVEMENTS

AGE # ITEM DESCRIPTION
CONCRETE ITEMS (VALLEY
36, 39-41 | GUTTERS, APRONS,
DRIVEWAYS & BUS BAYS)
43 44 PARK FENCING/ROLL
’ GATE(ALLOWANCE)
47 — 49 PEDESTRIAN LITHOCRETE
PAVING
50 PEDESTRIAN BRICK PAVERS
51 52 BRICK STREET/CROSSWALK
! PAVERS
61 62 REMOVE CONC. PIPE/CATCH
' BASINS
68 STORM DRAIN 18" RGRCP
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AGE #

ITEM DESCRIPTION

CLARIFICATION,
ASSUMPTION, INCLUSION/EXCLUSION

81

1" WATER SERVICE

1” service will be connected to new hydrant
lateral. Each location is based on 20 LF of 1”
copper installed.

ABC will be placed (1) one foot above service
line. Balance of backfill will be with native
material confirm with City Engineer.

1" water meter is excluded. Permits of any
kind are excluded.

80

RELOCATE FIRE HYDRANTS

Existing fire hydrants will be relocated per
hydrant relocation schedule.

New fire hydrants to be installed only where
specifically called for.

75-78

SEWERLINE

Elimination of the storm drain/sewer conflict at
sta 212+55 will require a complete closure of
the east V2 of the roadway.

Closure to be scheduled per approved traffic
control submittal.

101

REMOVE/SALVAGE EXISTING
PARK CORNER SIGNS

Copper signs on posts: Demo posts &
foundations. Salvage to the City the copper
sign panels.
Salvage the lettering on the concrete
monuments to the City. Demo the concrete
monuments.

106 - 121

STRIPING ITEMS

Per note 2 on sheets SM-01-11 all longitudinal
striping shall be paint. Thermoplastic will not
be applied to any longitudinal striping.

134

2> WATER SERVICE FOR
LANDSCAPING

2" service will be connected to existing
waterline. Each location is based on 50 LF of
2’ copper installed.

Backfill will be 100% ABC per City Engineer.
2” water meter is excluded.

122 - 124

LANDSCAPING & IRRIGATION

Salvaged trees shall be placed in AGE
construction yard (location of nursery).
Transplanting of trees shall be within 5 miles
of Arizona Avenue and Chandler Blvd.

Every attempt will be made to assure
survivability of salvaged trees. Pricing does
not include purchase of new palm trees or
any other type of tree that is scheduled to be
transplanted at onsite/off-site location. Once
salvaged trees are placed at new location it is
the City of Chandler's responsibility to
maintain tree (provide water, fertilizer and any
other item needed to assure proper
relocation).

¢ Maintenance period for landscape on project

is 90 days.
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CLARIFICATION,
AGE# LTEM DESCRIPTION ASSUMPTION,INCLUSION/EXCLUSION
17 MOBILIZATION ELECTRICAL Install and remove construction fence, Install and
SUB remove container box, and Transport and
Remove equipment to site.
Drill, Form, Pour new foundations. Provide new
Relocate existing Street Light to | anchor bolts. Remove and relocate existing pole
174 locations within the Corridor | on to new foundation. Old foundations removed
(Historic-Sternbergs in park) by AGE. Conduit and conductors not included
under this item (see added items #3).
Remove & Salvage existing| All crane, transport, and labor necessary to
175 Gooseneck Style Street Light | remove and disassemble existing street lights
Pole/Arm and return to the city.
All equipment, labor, and transport necessary to
176 gzr::l\;e & Salvage  Traffic disassemble all unused traffic signal components
per 60% plans and return to the city.
179 Remove/Dispose existing APS | Excavate, remove, and dispose of existing APS
Lighting Pull Box pull box. Cut off conduit elbows below grade.
180 Remove/Salvage to City existing | Disconnect, remove, and dispose of existing
Street Light Conductors abandoned conductors.
Trench, conduit, and fittings as necessary to
181 1" Sch 40 PVC Electrical Conduit | provide a jumper from the proposed j box to the
(with ¥2 inch Pull Rope) receptacle or Street Light. Native backfili for
conduit out of roadway.
Trench, conduit, and fittings as necessary to
provide jumpers from the traffic signal boxes to
182 2" Sch 40 PVC Traffic Signal | the proposed traffic signal pole foundations. Also
Conduit (with % inch Pull Rope) all trench, conduit, and fittings necessary to
provide a raceway for flashing crosswalk system.
Native backfill for conduit out of roadway.
» . Trench, conduit, and fittings as shown on traffic
183 - 185 ¥ & .4 Sch 40 TS and ITS signal plans. Native backfill for conduit out of
conduit
rcadway.
187 2-1/2" PVC Electrical Conduit | Trench, conduit, and fittings as shown on Street
with ¥ inch Pull Rope Lighting, Auxiliary Power, and Median Lighting
Common trench, conduit, fittings as shown on
188 (2) 2-1/2" PVC Electrical Conduits | plans to place Street Lighting and Auxiliary Power
with % inch Pull Ropes in Joint trench. Native backfill for trench out of
roadway.
Joint Trench (2-1/2" Electrical | Common trench, conduit, and fittings as shown
189 Conduit) (4" PVC Interconnect| on plans to place Street Lighting or Auxiliary
w/3 1 % inch Inner ducts) (1/4 | Power and Interconnect in Joint Trench. Native
inch Pull Ropes) backfill for trench out of roadway.
Joint Trench (2), 2-1/2” Electrical | Common trench, conduit, and fittings to place
190 Conduits)(4” PVC Interconnect | Street Lighting, Auxiliary Power, and Interconnect
w/3 1-1/4 inch Inner ducts) (1/4 | in Joint Trench. Native backfill for trench out of
inch Pull Ropes) roadway.
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CLARIFICATION,

AGE # ITEM DESCRIPTION ASSUMPTION,INCLUSION/EXCLUSION
All costs associated to directionally bore street
lighting conduit to eliminate the need to remove
and replace A/C, PCCP, Pavers, sidewalk,
191 Directionally Bore Conduit (Street | Ramps, or Driveways. Cost of conduit included
Light) in conduit item. All potholes are included as
necessary to perform work. All potholes shall be
backfiled with ABC compacted in 12" lifts.
Surface restoration by AGE.
All costs associated to directionally bore street
lighting conduit to eliminate the need to remove
and replace A/C, PCCP, Pavers, sidewalk,
195 Directionally Bore Conduit (Traffic | Ramps, or Driveways. Cost of conduit included
Signal) in conduit item. All potholes are included as
necessary to perform work. All potholes shall be
backfiled with ABC compacted in 12" lifts.
Surface restoration by AGE.
201 5 ft Luminaire Mast Arm (Powder | Cost to furnish and install 5° LMA painted Bronze
Coated Bronze) at Frye, Chicago, Boston, and Buffalo.
Relocate existing Metered All equipment,.matﬁrial', a_md Ifbor. necessary to
’s Service Pedestal (Traffic Signal) remove and remsta. existing eectflcal service on
: to a new foundation. Foundation and utility
(Boston Intersection- from SE | a0y point of service is NOT included in this
Corner to NE Corner) itemp yp
. . Furnish and install a fully functioning Pre-emption
299 gystg:nm %E\tzrrgszr;tc%nl;re(ﬁgstloar; system at Chicago as shown on plans per
Chicago) Chandler specs. Conductors for this system are
NOT included in price. See item #165
Relocate Opticom Emergency
223 Pre-Emption Detectors (Boston, | Conductors included in TS Conductor ltem.
Buffalo, Chandler Blvd)
Econolite Solo-Pro 4-Camera
224 Video Detection System | Conductors included in TS Conductor Item.
(Intersection) (New at Chicago)
Relocate existing Video detection
225 Cameras to new LMA (Frye, | Conductors included in TS Conductor Item.
Boston, Buffalo, Chandler Blvd)
Cost to furnish and install Lighted crosswalk
system as manufactured by spot devices as
_— shown on plans. Conduit is not included in this
28 I(% ro?;;:;z:; I(‘;_g; tmsflo r Sy:t:;: item. * .A” poles_ are not included in this iten_1.
Intersection) (Incl Conductors) Integ_ratlon to Clty.qf Chandlers F.O. system is
not included. Additional cable and labor have
been included to accommodate for “saw tooth”
installation method.
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CLARIFICATION,
ACGEF ITEM DESCRIPTION ASSUMPTION INCLUSION/EXCLUSION
Traffic Signal Conductors (Al Cost to furnish and install traffic signal conductors
New Conductors) (LS for each . :
229 I ) as shown on project plans. Cost includes Pre-
ntersection)(Incl. . . :
R . - emption and Video Detection conductors when
emove/Dispose  of  existing
necessary.
Conductors)
All equipment, material, and labor to install pull
236- 241 ?C())éncrete)fLan ds CaPL;l; box boxs (concrete box and lid). Per AP-07.
P Concrete band by AGE.
All equipment, material, and labor to furnish and
No. 9 Pull Box (Interconnect) | . ' '
242 (COC Standard for Interconnect) ;npsézg #9 vaults for Interconnect per chandler
All equipment, material and labor to remove
Replace No. 9 Pull Box Lid/Adjust | existing #9 lid and frame, adjust box to proper
243 . .
Pull Box grade, and replace lid and frame with new style
per chandler specs.
All cost for equipment, material, and labor to
furnish and install 1) 100 a 120/240v 1ph “trailer
245 Irrigation Service Pedestal park” service pedestal to feed irrigation controller.
Type to Millbank MPRV-100. Point of service
from utility company is NOT included in this price.
All costs for equipment, material and labor to
furnish and install 400 amp free standing
— . electrical service with 2) 200 amp 42 cir panels
246 ;’3222% | Metered Service loaded with 1 pole 20 amp breakers 2) 200 amp
electronically held contactors 2) Astronomic time
clocks hand-off- auto and photo cell control
circuit.
All costs for equipment, material, and labor to
247 Lighting Metered Service | excavate, form, and pour 400 amp electrical
Pedestal Foundation service equipment pads with 3' housekeeping
pad in front of cabinet.
256 Banner Support Arm g\p;\rix_?g loaded arm sets. Cost furnished by
Hydrel 7000 Series Knuckle . . .
. » Cost to furnish and install Hydrell 7000 series
260 | Mount Flood Light on 4" Diameter | =% o SR B0 U0 No GFC|
Round Pole Arm ' '
sy | el 000 Series P'g(‘;;‘;’;ﬁ Cost to furnish and install Hydrell 7000 series
L9 flood light on 4" stanchion w/ GFCI.
Stanchion Mount w/GFCI outlet
. . Furnish and install Duplex receptacle on post as
263 SU)t<II!|a1ry Electrical Outlet  (Per shown on plans. No conductors are included in
etai) this item.
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AGE #

ITEM DESCRIPTION

CLARIFICATION,
ASSUMPTION,INCLUSION/EXCLUSION

272

Electrical & Comm Joint Trench
(Al Trench, Bore, Conduit,
Backfill)

All cost for equipment, material, and labor to
place utilities through the intersections of Frye,
Boston, and Buffalo as shown on details “A” and
“B". To be open cut and full depth slurried back.
All traffic control saw cutting, plating, a/c removal,
a/c replacement by AGE. Off shift work hours is
included.

204

35" SMA Galvanized

All cost to furnish and install 35’ standard galv.
SMA at Chandler Blvd. (non trombone).

259

Conductors for Receptacles,
Street Lights, Ped Lights,
Irrigation Ped Allowance

Assumptions have been made to allow for
available funding on lump sum conductors.
Assumptions based on the following qty’s and
sizes:

#10 - 20,000 LF

#4 — 20,000 LF

#2 — 25,000 LF

#1-21,000 LF

#1/0 — 15,000 LF

No design is available. Additional scope to be
applied to Bid ltem No. 322 or contingency item
No.1008.02

264

Conduit & Conductors to Re-
Feed Relocated Sternberg Lights
at Park

Trench ( 1500°), 2" conduit (1500, fittings, #5
pull boxes (21) , and 4)# 4 conductors (6000)
between existing Park Sternberg lights to re feed
on to new electrical system. No boring is
included.

No design is available. Additional scope to be
applied 1o Bid Iltem No. 322 or contingency item
No. 1008.02

265

Raceway & J-Box from nearest
New Electrical Service to
proposed water feature.

Approx 100 If of trench and 3" conduit from the
proposed electrical service on the NWC or AZ
and Boston to the proposed water feature at the
NWC of AZ ave and Boston. No conductors or
controls are included.

No design is available. Additional scope to be
applied to Bid item No. 322 or contingency item
No. 1008.02

266

Raceway & J-Box from nearest
Electrical Service to proposed
Seating Area at south side of
New Parking Structure.
Conductors included.

Approx 200If of trench and 2" conduit from the
proposed electrical service North of Circle K to
the feed the proposed seating area. No
conductors, controls, or lights are included.

No design is available. Additional scope to be
applied to Bid Item No. 322 or contingency item
No. 1008.02
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CLARIFICATION,

AGE® ITEM DESCRIPTION ASSUMPTION INCLUSION/EXCLUSION
All equipment, material and labor to re-feed the
existing median lighting and receptacles south of
chandler blvd.
300’ trench
100’ directional bore
Re-Feed existing Lighting and | 500 joint trench
267 Recepts at existing Median from | 65’ joint bore
New electrical Service location. | 1000’ 2.5” conduit and fittings
Conductors included. 250’ of 1” conduit and fittings
4000 of #4 conductor
1000’ #10 conductor
No design is available. Additional scope to be
applied to Bid Item No. 322 or contingency item
No. 1008.02
All costs associated to directionally bore Traffic
signal conduit to eliminate the need to remove
. and replace A/C, PCCP, Pavers, sidewalk,
186 gz;en d(I;?' élviﬂn.c?o aa}ccgzmn/w\;zati Ramps, or Driveways. Cost of condyit included
Video Detection Cable in conduit item. All potholes are included as
necessary to perform work. All potholes shall be
backfiled with ABC compacted in 12’ lifts.
Surface restoration by AGE.
All cost for equipment, material, and labor to
provide a 1° raceway from electric service to
Raceway and Junction Box to (2) | proposed irrigation pedestals. No conductors are
268 irrigation Controllers. Conductors | included in this item.
included. No design is available. Additional scope to be
applied to Bid Item No. 322 or contingency item
No. 1008.02
All cost for equipment, material, and labor to
Raceway for electric to proposed provide a 2 raceway from electric service t.o
265 Kiosk, (1) 2 inch Conduit, 200’ f;;;)i;)es;d Kiosks. No conductors are included in
max. of Trench/Conduit. o . .
Conductors included. No c}e&gn is available. Additional scope tq be
applied to Bid Item No. 322 or contingency item
No. 1008.02
Raceway for Communication to All qost for equipment, material, and labor to
proposed  Kiosk, (1) 2 inch provide a '2" raceway from FO system to
Conduit 200,’ max of proposeq K|o§k§. No Communication cables are
270 Trench/Conduit back to ITS J-Box mcludeq n t.h'S "eF“- i,
of Vault. Communication Cable No gle3|gn is available. Additional scope tq be
not include q applied to Bid ltem No. 322 or contingency item
' No. 1008.02
All cost for equipment, material and labor per
274 APS S1 Detail by open Cut APS detail S1, preliminary plans, and site
conditions. Conductors by APS.
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AGE #

ITEM DESCRIPTION

CLARIFICATION,
ASSUMPTION,INCLUSION/EXCLUSION

275

APS S1 Detail by Bore

All cost for equipment, material and labor per
APS detail S1 by bore, preliminary plans, and site
conditions. Conductors by APS.

276

APS S3 Detail by Open Cut

All cost for equipment, material and labor per
APS detail S3, preliminary plans, and site
conditions. Conductors by APS.

277

APS S4 Detail by Open Cut

All cost for equipment, material and labor per
APS detail S4, preliminary plans, and site
conditions. Conductors by APS.

278

APS $4 Detail by Bore

All cost for equipment, material and labor per
APS detail S4 by bore, preliminary plans, and site
conditions. Conductors by APS.

279

APS P4 Detail by Bore

All cost for equipment, material and labor per
APS detail P4 by bore, preliminary plans, and site
conditions. Conductors by APS.

280

APS 3 Phase Transformer

All cost for equipment, material and labor to
provide APS 3 phase transformer pad.
Transformer by APS.

193

Directionally Bore for Auxiliary
Power

All costs associated to directionally bore Auxiliary
Power conduit to eliminate the need to remove
and replace A/C, PCCP, Pavers, sidewalk,
Ramps, or Driveways. Cost of conduit included
in conduit item All potholes are included as
necessary to perform work. All potholes shall be
backfiled with ABC compacted in 12" lifts.
Surface restoration by AGE.

192

Directionally Bore for Street Light
and Auxiliary Power

All costs associated to directionally bore street
lighting and auxiliary power conduit to eliminate
the need to remove and replace A/C, PCCP,
Pavers, sidewalk, Ramps, or Driveways. Cost of
conduit in conduit item. All potholes are included
as necessary to perform work. All potholes shall
be backfilied with ABC compacted in 127 lifts.
Surface restoration by AGE.

196

Directionally Bore for TS

All costs associated to directionally bore
Interconnect conduit to eliminate the need to
remove and replace A/C, PCCP, Pavers,
sidewalk, Ramps, or Driveways. Cost of conduit
in conduit item. All potholes are included as
necessary to perform work. All potholes shall be
backfilled with ABC compacted in 12" lifts.
Surface restoration by AGE.
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AGE #

ITEM DESCRIPTION

CLARIFICATION,
ASSUMPTION,INCLUSION/EXCLUSION

194

Directionally Bore for New
Median Lights and Receptacles

All costs associated to directionally bore median
lighting/receptacle conduit to eliminate the need
to remove and replace A/C, PCCP, Pavers,
sidewalk, Ramps, or Driveways. Cost of conduit
in conduit item. All potholes are included as
necessary to perform work. All potholes shall be
backfilled with ABC compacted in 12" lifts.
Surface restoration by AGE.

281

(2) 5 per Aps Specifications
Crossing AZ Ave at Chandler
Bivd.

Cost to furnish and supply all equipment,
materials, and labor to directionally bore 2) 5" db
-100 conduits from a location approx 125’ east of
Az ave to a location approx 100’ west of Az Ave.
Cost includes all potholes for utility locating ,
pothole backfill to be ABC compacted in 12" lifts,
Surface restoration to be by AGE. Transformers/
Switching cabinet pad are NOT included in this
cost.

271

Repair damages ITS Conduit 4"

Cost to include all equipment, material , and labor
to locate, excavate, and repair previously
damages ITS conduit 4”. Cost also includes new
tracer and pull line from existing vaults/ pull
boxes. Price does not include surface
restoration, plating, milling, innerduct, or new
Fiber Optic cable.

282 - 296

BUS BAY IMPROVEMENTS AT
BRT

if the selected contractor by Valley Metro
performs this work during construction of the
Arizona Avenue Improvements they shall work
under their own barricade plan.

304, 309,

310, 311,

316, 317,
318

CITY HALL ITEMS

The costs for these items are based on estimated
furnished by the design team. Final costs to be
determined with approved design, plans and
specs.

322

DRY UTILITY SCOPE VARIATIONS
(ALLOWANCE)

e For minor changes in final design to the
APS scope.
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CLARIFICATION,

AGE# LIEM DESCRIPTION ASSUMPTION,INCLUSION/EXCLUSION
Allowance is to provide a fund to supply
temporary overhead electric for roadway
lighting. Assumptions include
2,500 LF of 1/0o Tri-Plex

393 TEMPORARY OH  LIGHTING | Rigging for Point of connection at each pole
(ALLOWANCE) Terminations
Aerial Equipment
Labor
Utility Company Coordination
$1k for utility company Fees
» European Pavers $14,594.00
305 SUBCONTRACTOR BOND | o Landscaper $8,047.00
ALLOWANCE e Kimbrell $41,858.00
Progressive Concrete $3,593.00
324, 326, Accounts for items / scopes yet to be specified by
327, 328, Xﬁgs\lfkﬁgggus final design and do not offer enough information
329 to furnish firm costing.
CLARIFICATION,
AGE # [TEM DESCRIPTION ASSUMPTION, INCLUSION/EXCLUSION
Refer to City of Chandler's General Conditions
Article 10, Construction Photographs:
. Includes four (4) Aerial  Mapping
1001.03 C}IQDC?EJ(I)EC(/T\LLSVHV(;TT\J%?)QAPHY & Topography; one pre-construction, one (1)
each every 39 pay period and a final one
w/as-builts.
[ ]
00115 COUNTY EARTH MOVING | (é()esr’rrnoiply for applying for and obtaining the
PERMIT [DUST PERMIT) ¢ See Bid ltem No. 9 for Construction Water.
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EXHIBIT B

GMP
AGE
Itcc;e np# Item Description um Quantity Unit Cost Total Cost
GENERAL ITEMS

01 MOBILIZATION LS 1 62,130.00 62,130.00
02 SWPPP (ALLOWANCE) JOB 1 21,230.00 21,230.00
03 SURVEY AND AS-BUILTS (ALLOWANCE)({T&M) LS 1 82,280.00 82,280.00
04 QUALITY CONTROL & MATERIAL TESTING (ALLOWANCE) JoB 1 63,470.00 63,470.00
05 MESSAGE BOARDS (ALLOWANCE) DY 1,440 30.00 43,200.00
06 TRAFFIC CONTROL LS 1 97,950.00 97,950.00
07 PEDESTRIAN TRAFFIC CONTROL LS 1 74,558.00 74,558.00
08 OFF DUTY POLICE OFFICER (ALLOWANCE)(1 OFFICER/ PROJECT DURATION) HR 2,560 45.00 115,200.00
09 CONSTRUCTION WATER LS 1 20,000.00 20,000.00
10 DUST CONTROL (DAILY) LS 1 137,589.00 137,589.00
11 PUBLIC OUTREACH (ALLOWANCE) LS 1 60,000.00 60,000.00

12 REMOVE ASPHALT

STREET ITEMS

13 REMOVE ADOT CONCRETE CURB & GUTTER
14 REMOVE EXISTING STREET PAVERS (SALVAGE)

15 REMOVE EXISTING CONCRETE SUB-BASE (INTERSECTION PAVER BASE)

16 REMOVE CONCRETE BUS BAYS, DRIVEWAYS & V.G. APRON

17 REMOVE EXISTING SIDEWALK & BRICK PAVERS

18 REMOVE EXISTING SITE FURNISHINGS

19 REMOVE & DELIVER TO C.0.C. EXISTING TREE GRATES

20 REMOVE EXISTING CONCRETE AJ CHANDLER ENTRY MONUMENTS
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SY
LF
SF
SF
SF
SF
LS

EA

9,181
5,943
21,586
6,835
6,957
29,864

23

9.79
4.40
1.90
5.90
4.35
1.59
794.21
34.53
1,378.56

89,881.99
26,149.20
41,013.40
40,326.50
30,262.95
47,483.76
794.21
794.19
5,514.24



21

22
23
24
25
26
27
28
29
30
31
32
33

REMOVE MISCELLANEOUS CONCRETE PADS (2-ART SCULPTURE, 4 BEHIND EXIST

MONUMENTS, 1 MID-PARK, 2 AJ CHANDLER COPPER SIGN POSTS)(ALLOWANCE)
MASS GRADING (APPROXIMATELY)

SUBGRADE PREP

6.5" ABC

ASPHALT SURFACE COURSE 12.5 MM (DEPTH VARIES)

ASPHALT BASE COURSE (4.5" 19MM)

REMOVE & REPLACE AC UTILITY TRENCH CROSSINGS (10" AC ON 8" ABC)

MILL ASPHALT (2"-4" THICK) SECTION #1

MILL ASPHALT (3" THICK) SECTION #3
ADJUST/PRE-LOWER EXISTING VALVE BOX & COVER TO GRADE (MAG 270)

ADJUST EXISTING MANHOLE RING & COVER (MAG 270)
SURVEY MONUMENT (MAG 120-1A)
SURVEY MONUMENT (MAG 270)

EA

LS
sy
sY
TN
N
Sy
SY
Sy
EA
EA
EA
EA

3,168
3,168
2,743

792
1,380
4,909
9,438

2,000.00

127,385.67
2.75
21.63
48.20
76.27
66.67
1.67
1.87
280.00
335.00
240.00
100.00

18,000.00

127,385.67

8,712.00
68,523.84

132,212.60

60,405.84
92,004.60

8,198.03
17,649.06
11,480.00

6,365.00
1,440.00
100.00

34
35
36
37
38
39
40
4
42
43
44

45
45
47
48
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CONCRETE AND HARDSCAPE [TEMS

SIDEWALK RAMP (4" THICK)(DTL SHT D9)(W/TRUNCATED DOMES)
SIDEWALK RAMP (4" THICK)(DTL SHT D10)(W/TRUNCATED DOMES)
VALLEY GUTTER & APRON (COC DTL C-233)
6" VERTICAL CURB & GUTTER (MAG 220A)
6" SINGLE CURB (MAG 222A)(TYPE A)
DRIVEWAY (6" THICK)(MAG 250)
4" PCC SLAB
BUS BAY COC DTL C-230
6" x 8" WIDE CONCRETE HEADER
PARK FENCING (42" HEIGHT)
PARK ROLL GATE (42" HEIGHT)(ALLOWANCE)
CONCRETE (TYPE 1)(NATURAL GREY)(MEDIUM BROOM FINISH)
CONCRETE (TYPE 2)(NATURAL GREY)(EXPOSED AGGREGATE FINISH)
CONCRETE (TYPE 3)(LITHOCRETE)(BLUE)
CONCRETE (TYPE 4)(LITHOCRETE)(GREEN)
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EA
EA
SF
LF
LF
SF
SF
SF
LF
LF
LS
SF
SF
SF
SF

18

820
5,608
15
1,328
588
3,544
2,030
430

26,310
1,240
1,725
1,585

2,007.99
1,770.73
9.43
20.35
59.90
11.78
1.38
6.67
12.48
78.72
15,000.00

10.23
10.80
38.50
42.47

36,143.82
14,165.84
7,732.60

114,122.80

898.50
15,643.84
4,339.44
23,638.48
25,334.40
33,849.60
15,000.00

275,289.30

13,392.00
66,412.50
67,314.95



49  CONCRETE (TYPE 5)(LITHOCRETE AMBER) SF 1,140 33.70 38,418.00
PAVERS (TYPE 1)(PEDESTRIAN)(PAVESTONE)(CITY STONE I, I, 111)(2-3/8")(SET ON SAND ON

50 6" SLURRY) SF 38,966 8.47 330,042.02
51 PAVERS (VEHICULAR){CROSSWALK)(3-1/8" THICK)}(SYMETRY) SF 12,414 8.05 99,932.70
52 PAVERS (VEHICULAR)(INTERSECTION)(3-1/8" THICK)(CITY STONE | & 1}) SF 0 5.21 0.00
53 PAVEMENT SECTION #4 (9" SUB-BASE FOR TYPE 2 VEHICULAR PAVERS) SF 10,300 6.06 62,418.00

STORM SEWER ITEMS

61 REMOVE EXISTING CONCRETE PIPE LF 380 85.96 32,664.80
62 REMOVE CATCH BASIN EA 13 1,630.63 21,198.19
63 CATCH BASIN (MAG 530) EA 3 2,343.14 7,029.42
64 CATCH BASIN (MAG 531) EA 1 2,294.31 2,294.31
65 CATCH BASIN (MAG 532) EA 6 2,810.62 16,863.72
66 CATCH BASIN COP SINGLE 1572 Q EA 20 1,758.00 35,160.00
67 STORM DRAIN MANHOLE (MAG 520 & 522) EA 21 2,435.45 51,144.45
68 18" RGRCP (CLASS Ill) LF 1,860 85.29 158,639.40
69 18'FIELD COLLAR EA 9 855.81 7,702.29
70 18" RGRCP DROP CONNECTION EA 4 1,961.50 7,846.00
71 18" RGRCP CONNECTION TO 84" OUTLET EA 7 3,314.05 23,198.35
72 PLUG EXISTING 84" OUTLET EA 4 1,928.27 7,713.08
73 NEW 24" RCRCP AT STA 212+55 (REPAIR OF SD &SS CONFLICT) LS 1 21,484.84 21,484.84
74  NEW ST DROP MANHOLE AT STA 212+55 (REPAIR OF SD & SS CONFLICT) EA 1 3,089.16 3,089.16

0.00

SANITARY SEWER ITEMS
75 REMOVE EXISTING 12" DIP & REPLACE W/12" VCP LF 36 172.48 6,209.28
76 6"VCP LF 35 126.96 4,443.60
77  FURNISH & INSTALL 12" X 6" SADDLE WYE & CONNECTION EA 1 1,940.88 1,940.88
78  BYPASS PUMPING LS 1 9,976.29 9,976.29
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WATER LINE ITEMS

79 REMOVE EXISTING 6" FH LATERAL PIPING LF 740 63.26 46,812.40
80 REMOVE AND RELOCATE EXISTING FIRE HYDRANT EA 15 1,352.87 20,293.05
81 1" TAP COMPLETE (EXCLUDES METER) EA 18 1,387.90 24,982.20
82 2" WATER SERVICE EA

83 VERTICAL WATERLINE REALIGNMENT EA L i

84 6"DIP LF 83.83 60,357.60
85 18"X6"TS&V EA 19 4,837.82 91,918.58
86 FURNISH & INSTALL NEW FIRE HYDRANT EA 3 2,490.54

7,471.62

87 6"METER & VAULT (MAG 316) EA

88 FURNISH & INSTALL 6 PLUG ON EXISTING VALVE EA 20692 2,896.88
89 6" VALVE BOX & COVER EA 1 840.00 840,00

SIGNING & STRIPING ITEMS

90 SIGNAGE SUBCONTRACTOR MOBILIZATION LS 1 350.00 350.00
101 AJ CHANDLER PARK COPPER CORNER SIGNS ON POLES (REMOVE & SALVAGE) EA 2 75.00 150.00
102 REMOVE EXISTING SIGNS DELIVER TO COC EA 15 50.00 750.00
103 PERFORATED SIGN POST COC DTL C-613 EA 3 85.00 255.00
104  SIGN POST FOUNDATION COC DTL C-613 EA 2 100.00 200.00
105 FLAT SHEET ALUMINUM SIGN PANEL, ENG. GRADE ADOT DTL SF 51 17.35 884.85
106 STRIPING SUBCONTRACTOR MOBILIZATION LS 1 2,000.00 2,000.00
107 4" WHITE EQUIVALENT PAINT LF 44,461 0.10 4,446.10
108 4" WHITE EQUIVALENT THERMOPLASTIC LF 2,870 0.20 574.00
109 4" WHITE EQUIVALENT TRANSVERSE THERMOPLASTIC LF 11,745 0.45 5,285.25
110 4" YELLOW EQUIVALENT PAINT LF 2,540 0.10 254,00
111 4" YELLOW EQUIVALENT THERMOPLASTIC LF 2,540 0.20 508.00
112 BIKE SYMBOL (PAINT) EA 10 55.00 550.00
113 BIKE SYMBOL (THERMOPLASTIC) EA 10 165.00 1,650.00
114  ARROW SYMBOL (PAINT) EA 13 35.00 455.00

Option 1 SOUTH ARIZONA AVENUE CORRIDOR IMPROVEMENTS

CM@Risk Construction ST0721-401

(19492) 8-22-03 Final JS Page 38 of 57

Revised 10-1-08



115 ARROW SYMBOL (THERMOPLASTIC)
116 PAINT BULL NOSE
117 OBLITERATE EXISTING STRIPING

118 OBLITERATE TEMPORARY 4" STRIPING
119 TEMPORARY EQUIVALENT 4" STRIPING
120 RAISED PAVEMENT MARKER D

121 RAISED PAVEMENT MARKER G

EA
EA
LF
LF
LF
EA

13

10,000
20,000
20,000
129
259

90.00
80.00
0.75
0.75
0.10
2.95
2.95

1,170.00
480.00
1,500.00
15,000.00
2,000.00
380.55
764.05

122 EXISTING PALMS -

LANDSCAPE & IRRIGATION ITEMS
SALVAGE AND REPLANT NEAR CITY HALL

123 EXISTING OAK TREES - SALVAGE 7O TEMPORARY NURSERY FOR OFF-SITE USE
EXISTING PALO BREA TREES - SALVATE TO TEMPORARY NURSERY FOR OFF-SITE USE

124
125
126
127
128
129
130

STRUCTURAL SOIL
20'- 24’ TALL DATE PALM

36 INCH BOX TREE

5 GALLON SHRUB / ACCENT
1 GALLON SHRUB / ACCENT
1 GALLON GROUND COVER

131 DECOMPOSED GRANITE (1/2* SCREENED) (APACHE BROWN)(2" THICK)

132 DECOMPOSED GRANITE (KALAMAZOO MATERIALS, INC.)(3/8" SIZED APACHE RED)
133 TURF RESTORATION {PARK SIDE)(EAST AND WEST SIDES)(ALLOWANCE)

134 2" WATER SERVICE FOR LANDSCAPE IRRIGATION

135  MOTOROLA IRRINET IRRIGATION CONTROLLER (ACE 48 STATION)
136 MOTOROLA IRRINET IRRIGATION CONTROLLER (M - 48 STATION)
137  MOTOROLA IRRINET IRRIGATION CONTROLLER (M - 24 STATION)
138 MOTOROLA IRRINET IRRIGATION CONTROLLER (M - 12 STATION)
139 1" REDUCED PRESSURE BACKFLOW ASSEMBLY W/ENCLOSURE

140

1" REDUCED PRESSURE BACKFLOW ASSEMBLY W/ENCLOSURE FOR POTABLE WATER AT
A.J. CHANDLER PARK

141 2" REDUCED PRESSURE BACKFLOW ASSEMBLY W/ENCLOSURE

142  GATE VALVE

143 MASTER VALVE
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EA
EA
EA
Cy
EA

SEER

SF
SF
SF
EA

EA
EA
EA
EA

EA
EA

148
914

20541

12,700

AW OON = v o

-
o9 o

1,771.25
914.50

914.50
69.50

4,800.00
457.00
15.00

112
2,859.73

16,855.00
16,353.00
10,836.00
14,978.00

1,345.00

1,345.00

2,500.00
91.00
227.00

0.45

7,085.00
26,520.50
6,401.50
0.00
43,200.00
67,636.00

13,665.00

9.243.45
14,224.00
11,438.92

16,855.00
16,353.00
10,836.00
14,978.00

2,690.00

4,035.00

10,000.00
1,456.00
1,362.00



144
145
146
147
148
149
150
151
152
153

FLOW SENSOR

DRIP VALVE ASSEMBLY

EMITTER ASSEMBLY (MULTOUTLET)
EMITTER ASSEMBLY (SINGLE-OUTLET)
1-1/2* PVC SCHEDULE 40 CONDUIT
3/4° SDR21 CLASS 200 PVC CONDUIT
SLEEVE (6")(SCH 40 PVC)(2 PER D/W)
IRRIGATION ASSEMBLY (POTS)
TEMPORARY NURSERY (ALLOWANCE)
MAINTENANCE/WARRANTY

EA

EA
LF
LF
LF
EA

MO
MO

27
1,460
1,175
3,500

11,500
4,250

585.00 3,510.00
240.00 6,480.00
21.00 39,420.00
9.00 10,575.00
1.55 5,425.00
1.25 14,375.00
4.55 19,337.50
175.00 1,400.00
363.89 3,275.01
625.00 1,875.00

154
155
156

157

158

159

160
161
162
183

164

165
167

168

169
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SITE FURNISHINGS
RESURFACE EXISTING BENCHES AT AJ CHANDLER PARK (ALLOWANCE)
BIKE RACK (FORMS + SURFACES)(TRIO)
TRASH RECEPTACLE (LANDSCAPE FORMS)(LAKESIDE)(TOP OPENING)
SITE BENCH (LANDSCAPE FORMS)(MIX #512)(NO ARMS, W/ DIVIDER, SURFACE MOUNT,
PERFORATED)
SITE BENCH (LANDSCAPE FORMS)MIX #513)(NO ARMS, W/ DIVIDER, SURFACE MOUNT,
PERFORATED)
SITE BENCH (LANDSCAPE FORMS)(MIX #514)(NO ARMS, W/ DIVIDER, SURFACE MOUNT,
PERFORATED)
CHAIR (LANDSCAPE FORMS)(MIX)(SINGLE BACKED SEAT W/ END ARM RESTS)(SURFACE
MOUNT& PERFORATED SEAT PANEL)

CONCRETE ART TABLE (36" DIA.)(CLASSIC SERIES)

STONE ACCENT TABLE (24" DIA.)

TREE GRATE {IRONAGE)(IRON BAKED ON OIL FINISH)

TREE GUARD (IRONAGE)(POWDERCOAT)(CUSTOM FOR 30" TREE GRATE OPENING)(24"
HEIGHT)

DRINKING FOUNTAIN (DEPENDABLE MDF - 440 W/ RECESSED HOSE BIB W/ LOCK
DOOR)(SURFACE MOUNT)

WATER BOLLARD (MDF 24 W/ HOSE BIBB LOCK COVER)(DIRECT BURY)

CONCRETE PLANTER POTS - KORNEGAY - DUNE - LARGE

CONCRETE PLANTER POTS - KORNEGAY - DUNE - MEDIUM
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EA
EA

EA

EA

EA

EA
EA

EA

EA
EA

16

K|

12

43

12
68

68

LS

500.00 8,000.00
1,093.79 9,844.11
1,699.94 52,698.14
2,276.16 6,828.48
2,479.46 29,753.52
312318 24,985.44
2,406.35 103,473.05
1,067.44 4,269.76
1,942.82 23,313.84

801.72 54,516.96
2,605.21 177,154.28
3,566.23 3,566.23
1,412.34 12,711.06
2,438.73 9,754.92
1,545.73 3,091.46



170 CONCRETE PLANTER POTS - KORNEGAY - DUNE - SMALL EA 2 1,475.23 2,950.46
171 SECURITY BOLLARDS EA 36 1,843.91 66,380.76
TRAFFIC SIGNAL AND STREET LIGHTING ITEMS
172 MOBILIZATION ELECTRICAL SUB LS 1 2,500.00 2,500.00
173  PRECONSTRUCTION PHASE SUPPORT (ALLOWANCE) LS 1 17,500.00 17,500.00
RELOCATE EXISTING STREET LIGHT TO LOCATIONS WITHIN THE CORRIDOR (HISTORIC -
174 STERNBERGS IN P ARK) EA 22 1,084.60 23,861.20
175 REMOVE & SALVAGE EXISTING GOOSENECK STYLE STREET LIGHT POLE / ARM EA 23 154.00 3,542.00
176 REMOVE & SALVAGE TRAFFIC SIGNALS LS 1 5,379.00 5,379.00
177 DEMO STREET LIGHT FOUNDATIONS EA 45 1,593.80 71,721.00
178 DEMO TRAFFIC SIGNAL FOUNDATIONS EA 1 2,473.78 27,211.58
179 REMOVE / DISPOSE EXISTING APS LIGHTING PULL BOX EA 23 55.00 1,265.00
180 REMOVE / SALVAGE TO CITY EXISTING STREET LIGHT CONDUCTORS LS 1 6,000.00 6,000.00
181 1" SCH 40 PVC ELECTRICAL CONDUIT (WITH 1/4 INCH PULL ROPE) LF 1,440 6.39 9,201.60
182 2" SCH 40 PVC TRAFFIC SIGNAL CONDUIT (WITH 1/4 INCH PULL ROPE) LF 905 4.59 4,153.95
183 3" SCH 40 PVC TRAFFIC SIGNAL CONDUIT (WITH 1/4 INCH PULL ROPE LF 100 1.77 1,177.00
184 4" SCH 40 PVC TRAFFIC SIGNAL CONDUIT (WITH 1/4 INCH PULL ROPE) LF 450 30.37 13,666.50
185 :;O}SD(E)H 40 PVC INTERCONNECT CONDUIT W13 1-1/4 INCH INNERDUCTS & 1/4 INCH PULL 1,850 160 14,060.00
BORE (1) 4 INCH AT AZ AVE & CHANDLER BLVD. TO ACCOMMODATE VIDEO DETECTION
185 CABLE (HORSESHOE INTERSECTION) LF 520 46.86 24,367.20
187  2-1/2" PVC ELECTRICAL CONDUIT WITH 1/4 INCH PULL ROPE LF 900 5.06 4,554.00
188 (2) 2-1/2" PVC ELECTRICAL CONDUITS WITH 1/4 INCH PULL ROPES LF 1,900 8.46 16,074.00
JOINT TRENCH (2-1/2" ELECTRICAL CONDUIT) (4* PVC INTERCONNECT W/3 1-1/4 INCH
189 \NERDUCTS)(1/4 INCH PULL ROPES) LF 370 1342 4854.40
JOINT TRENCH ((2), 2-1/2" ELECTRICAL CONDUITS) (4* PVC INTERCONNECT W/3 1-1/4 INCH
190 |NNERDUCTS)(1/4 INCH PULL ROPES) L 3,750 14.22 53,325.00
191 DIRECTIONALLY BORE CONDUIT (STREET LIGHT) LF 250 16.50 4,125.00
192 DIRECTIONALLY BORE (JOINT STREET LIGHT AND AUXILIARY POWER) LF 140 16.50 2,310.00
193 DIRECTIONALLY BORE (AUXILIARY POWER) LF 60 16.50 990.00
194 DIRECTIONALLY BORE FOR NEW MEDIAN LIGHTS AND RECEPTACLES LF 60 16.50 990.00
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195
196
197
198
199
200
201
202
203
204
205
206
207
208
209
210
211
212

213
214

215
216
217
218
219

220 METERED SERVICE PEDESTAL (TRAFFIC SIGNAL)
294 RELOCATE EXISTING METERED SERVICE PEDESTAL (TRAFFIC SIGNAL)(BOSTON
INTERSECTION - FROM SE CORNER TO NE CORNER)
222 OPTICOM EMERGENCY PRE-EMPTION SYSTEM (INTERSECTION)(NEW AT CHICAGO)
293 RELOCATE OPTICOM EMERGENCY PRE-EMPTION DETECTORS (BOSTON, BUFFALO,
CHANDLER 8LVD)
ECONOLITE SOLO-PRO 4-CAMERA VIDEC DETECTION SYSTEM (INTERSECTION)(NEW AT
224 cHICAGO)
995 RELOCATE EXISTING VIDEO DETECTION CAMERAS TO NEW LMA (FRYE, BOSTON,
BUFFALO, CHANDLER BLVD)
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DIRECTIONALLY BORE CONDUIT {TRAFFIC SIGNAL)
DIRECTIONALLY BORE (ITS)

TYPE A SIGNAL POLE FOUNDATION

TYPE Q or R SIGNAL POLE FOUNDATION

TYPE A SIGNAL POLE (POWDER COATED BRONZE)

TYPE Q POLE (POWDER COATED BRONZE)

5 FT LUMINAIRE MAST ARM (POWDER COATED BRONZE)

25 FT TROMBONE SIGNAL MAST ARM (POWDER COATED BRONZE)
35 FT TROMBONE SIGNAL MAST ARM (POWDER COATED BRONZE)
35' SMA GALVANIZED ,

TYPE Q or R SIGNAL POLE W/25' or 35' SIGNAL MAST ARM (RELOCATE)
TYPE A SIGNAL POLE (RELOCATE)

PAINT RELOCATED SIGNAL POLES & MAST ARMS

TYPE F SIGNAL HEAD (LED)

TYPE Q SIGNAL HEAD (LED)

TYPE Il SIGNAL MOUNT

TYPE V SIGNAL MOUNT

TYPE VIl SIGNAL MOUNT

PEDESTRIAN SIGNAL HEAD (MAN/HAND)(LED)

PED PUSH BUTTON W/ SIGH
INSTALL ONLY - LED LUMINAIRE COMPLETE (TRAFFIC SIGNAL)

FURNISH ONLY - LED LUMINAIRE (TRAFFIC SIGNAL)
TYPE IV TRAFFIC SIGNAL CONTROL CABINET FOUNDATION

TYPE IV TRAFFIC SIGNAL CONTROLLER & CABINET
ELECTRIC SERVICE PEDESTAL FOUNDATION (TRAFFIC SIGNAL)

10-1-08

LF
LF

EEEDR

EA
EA
EA
EA

LS
EA
EA
EA

EA
EA

SERREER

300
480

14

16

10

39
22
28

27

34
28

16
16

N NN

-

13

16.50
16.50
357.50
1,650.00
894.30
8,770.08
271.70
7,967.30
10,349.90
2,328.00
3,003.00
330.00
15,100.00
390.50
628.10

105.00
266.20
284.90

258,50
198.00

528.00
1,350.00
680.00

16,093.00
379.50
1,903.00

1,298.00
6,884.90
170.50

28,028.00

145.00

4,950.00
7,920.00
2,502.50
23,100.00
5,365.80
35,080.32
4,347.20
31,869.20
20,699.80
2,328.00
30,030.00
330.00
15,100.00
15,229.50
13,818.20
2,940.00
2,395.80
7,692.30

8,789.00
5,544.00

8,448.00
21,600.00
1,360.00
32,186.00
759.00
3,806.00

1,298.00
6,884.90
1,023.00

28,028.00

1,885.00



226
227

228

229

230

231
232
233
234
235
236

237
238

239
240
241

242
243
244
245
246
247
248
249
250
251

252

253

254
255

Option 1

RELOCATE ILLUMINATED STREET NAME SIGN (BOSTON, BUFFALO) EA
ILLUMINATED STREET NAME SIGN (CHICAGO) EA
IN ROADWAY LIGHTING SYSTEM (CROSSWALKS)(LS FOR EACH INTERSECTION)(INCL LS/EA

CONDUCTORS)

TRAFFIC  SIGNAL CONDUCTORS (ALL NEW CONDUCTORS)LS FOR EACH

INTERSECTION)(INCL. REMOVE/DISPOSE OF EXISTING CONDUCTORS) LS/EA

8 PORT SERIAL SERVER (CHICAGO) EA
8 PORT SINGLE MODE FIBER OPTIC TRANSCEIVER (CHICAGO) EA
4 CHANNEL VIDEO SERVER (CHICAGO) EA
SMFO CABLE (6 FIBER CABLE) LF
SMFO CABLE (144 FIBER CABLE) LF
FIBER OPTIC SPLICE CLOSURE & GATOR PATCH (INCL. SPLICING & TESTING) (CHICAGO) ~ EA
NO 5 PULL BOX (CONCRETE)(LANDSCAPE) EA
NO 5 PULL BOX (TRAFFIC SIGNAL)(CONCRETE) EA
No. 7 PULL BOX (TRAFFIC SIGNAL)CONCRETE) EA

REPLACE EXISTING NO. 7 PULL BOXES AND ADJUST TO GRADE (TRAFFIC
SIGNAL)Y(CONCRETE)(FRYE, BOSTON, BUFFALOQ)

No. 7 PULL BOX W/EXTENSION (INTERCONNECT & TS){CONCRETE) EA

No. 7 PULL BOX WIEXTENSION AND ADJUST TO GRADE (INTERCONNECT &
TS)(CONCRETE)(FRYE, BOSTON, BUFFALO)

No. 9 PULL BOX (INTERCONNECT)(COC STANDARD FOR INTERCONNECT) EA
REPLACE NO. 9 PULL BOX LID/ADJUST PULL BOX EA
IRRIGATION SERVICE PEDESTAL FOUNDATION EA
IRRIGATION SERVICE PEDESTAL EA
LIGHTING METERED SERVICE PEDESTAL (400 AMP}{COMPLETE) EA
LIGHTING METERED SERVICE PEDESTAL FOUNDATION EA
FOUNDATION FOR COMBO STREET / PEDESTRIAN LIGHT POLE EA
SPREAD FOUNDATION FOR COMBO STREET / PEDESTRIAN LIGHT POLE EA
FOUNDATION FOR PEDESTRIAN LIGHT POLE EA
SPREAD FOUNDATION FOR PEDESTRIAN LIGHT POLE EA

EA

INSTALL ONLY COMPLETE - ARCHITECTURAL STREET / PEDESTRIAN COMBO LIGHT POLE /
ARMS & AUXILLARY POWER RECEPTACLE

FURNISH ONLY - ARCHITECTURAL STREET / PEDESTRIAN COMBO LIGHT POLE / ARMS &
AUXILLARY POWER RECEPTACLE

INSTALL ONLY COMPLETE - ARCHITECTURAL PEDESTRIAN LIGHT POLE / ARM EA

FURNISH ONLY - ARCHITECTURAL PEDESTRIAN LIGHT POLE / ARM EA
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[ T O I - I T BN

W = N
D AN

(2 4
w

33

39
39

330.00
2,915.00

38,968.70

6,500.00

1,377.20

5,478.00
2,761.00
3.96
3.41
2,101.00
258.50

280.50
467.50

467.50
522.50
440.00

2,605.90
1,328.80
407.00
1,094.50
20,750.00
1,750.00
650.00
1,045.00
450.00
825.00

253.00

4,500.00

187.00
4,000.00

2,640.00
11,660.00

116,906.10

32,500.00

1,377.20

5,478.00
2,761.00
396.00
22,506.00
2,101.00
19,387.50
1,683.00

§1,425.00
5,610.00
3,657.50
2,200.00

20,847.20
3,986.40
407.00
1,094.50
83,000.00
7,000.00
15,600.00
12,540.00
15,300.00
4,125.00

8,349.00

148,500.00

7,293.00
156,000.00



256
257
258

259
260
261

262

263
264

265

266

267

268

269

270

271

BANNER SUPPORT ARM (EACH POLE)
LED STREET LIGHT LUMINAIRE (KIM LIGHTING WARPOLE)

LED PEDESTRIAN LUMINAIRE (KIM LIGHTING WARP9SE)

CONDUCTORS FOR RECEPTACLES, STREET LIGHTS, PED. LIGHTS, IRRIGATION PED.
ALLOWANCE

HYDREL 7000 SERIES KNUCKLE MOUNT FLOOD LIGHT ON 4" DIAMERER ROUND POLE ARM
HYDREL 7000 SERIEC KNUCKLE MOUNT FLOOD LIGHT ON PEDESTAL STANCHION MOUNT
W/GFCI OUTLET)

FOUNDATION FOR HYDREL 7000 SERIES

AUXILLARY ELECTRICAL OUTLET (PER DETAIL)

CONDUIT & CONDUCTORS TO RE-FEED RELOCATED STERNBURG LIGHTS AT PARK
RACEWAY & J-BOX FROM NEAREST NEW ELECTRICAL SERVICE TO PROPOSED WATER
FEATURE AT NWC OF AZ AVE/BOSTON. CONDUCTORS INCLUDED.

RACEWAY & J-BOX FROM NEAREST ELECTRICAL SERVICE TO PROPOSED PEDESTRIAN
NODE AT SOUTH SIDE OF NEW PARKING STRUCTURE. CONDUCTORS INCLUDED.

RE FEED EXISTING LIGHTING & RECEPTS AT EXISTING MEDIAN FROM NEW ELECTRICAL
SERVICE LOCATION. CONDUCTORS INCLUDED.

RACEWAY AND JUNCTION BOX TO (2) IRRIGATION CONTROLLERS. CONDUCTORS
INCLUDED.

RACEWAY FOR ELECTRIC TO PROPOSED KIOSK, (1) 2 INCH CONDUIT, 200" MAX. OF
TRENCH/CONDUIT. CONDUCTORS INCLUDED.

RACEWAY FOR COMMUNICATION TO PROPOSED KIOSK, (1) 2 INCH CONDUIT, 200' MAX OF
TRENCH/CONDUIT BACK TO ITS J-BOX OF VAULT. COMMUNICATION CABLE NOT INCLUDED.

LOCATE, EXPOSE, REPAIR DAMAGED EXISTING {TS 4" DUCT, INSTALL NEW TRACER WIRE
AND PULL LINE

EA
EA
EA

LS
EA
EA

EA
EA
LS

LS

LS

LS

LS

LF

EA
LS

33 200.00 6,600.00

33 1,518.00 50,094.00

72 968.00 69,696.00

1 249,000.00 249,000.00

10 1,496.00 14,960.00

10 1,584.00 15,840.00

20 150.00 3,000.00
1565 500.00 77,500.00

1 24,457.00 24,457.00

1 3,118.00 3,118.00

1 2,650.00 2,650.00

1 17,375.00 17,375.00

1 3,630.00 3,630.00
1,200 10.93 13,110.00
1,200 14.93 17,910.00
1 4,150.00 4,150.00

272

273
274
275
276
271
278

Option 1
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ELECTRICAL ITEMS
MOBILIZATION FOR UTILITY WORK

ELECTRICAL & COMM JOINT TRENCH (ALL TRENCH, BORE, CONDUIT, BACKFILL)
APS S1 DETAIL BY OPEN CUT

APS S1 DETAIL BY BORE

APS S3 DETAIL BY OPEN CUT

APS 84 DETAIL BY OPEN CUT

APS S4 DETAIL BY BORE

SOUTH ARIZONA AVENUE CORRIDOR IMPROVEMENTS
ST0721-401
Page 44 of 57
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LS
LF
LF
LF
LF
LF
LF

1 2,500.00 2,500.00
506 50.00 25,300.00
195 8.70 1,696.50
165 31.90 5,263.50
220 9.55 2,101.00
160 11.80 1,888.00
290 37.00 10,730.00



279 APS P4 DETAIL BY BORE
280 APS 3 PHASE TRANSFORMER PAD

281 BORE 2-5" APS CONDUITS (125' E/OF AZ AVE TO 100" WIOF AZ AVE)Y(S/OF JB)

LF
EA
LF

530 36.55
1 2,830.00
350 61.81

19,371.50
2,830.00
21,633.50

BRT ITEMS

282 REMOVE CURB & GUTTER
283 REMOVE BUS BAY/BUST STOP CONCRETE
284 REMOVE SIDEWALK

285 REMOVE PALM TREES AND MISC. LANDSCAPE
286 REMOVE EXISTING CATCH BASIN

287 REMOVE EXISTING RGRCP PIPE

288 REMOVE ASPHALT

289 SUBGRADE PREP

290 45" AC BASE COURSE (19MM)

291 65" ABC

292 6" VERTICAL CURB & GUTTER (MAG 220A)

293 BUS BAY (COC DTL C-230)

294 2" TCK TEMP AC SIDEWALK

295 CATCH BASIN (MAG 532)

206 18" RGRCP (CLASS Il

CITY HALL FRONTAGE ITEMS (RE: OWNER CONTINGENCY)

TTEMS

303 SECURITY BOLLARD (ALLOWANCE)

4 SQUARE CONCRETE ART DISPLAY PAD (COST IS ESTIMATE FURNISHED BY DESIGN

304 TEAM)

PEDESTRIAN PAVERS CITY HALL (2 3/8" THICKNESS}GROUND FACE MIX, COLCR:

305 PEWTER)
306

307

308 DECOMPOSED GRANITE (KALAMAZOO MATERIALS, INC.)(3/8" SIZED APACHE RED)
SEAT WALL AT CITY HALL (ALLOWANCE)COST IS ESTIMATE FURNISHED BY DESIGN

309 TEAM)
RAISED SECURITY PLANTER {ALLOWANCE)(COST IS ESTIMATE FURNISHED BY DESIGN
310 TEAM)
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PEDESTRIAN CONCRETE PAVING (NATURAL GREY){(MEDIUM BROOM FINISH)

PEDESTRIAN CONCRETE PAVING (NATURAL GREY}EXPOSED AGGREGATE FINISH)

LF
SF
SF
LS
EA
LF
SY
SY
TN
TN
LF
SF
SY
EA
LF

EA

SF

SF

SF
SF
LF

LF

254 6.72
1,845 322
1,422 1.34

1 6,968.16

1 1,631.93
25 68.26
385 9.15
86 15.87
22 65.26
29 63.36

275 15.28
1,680 7.38

125 9.41

1 2,726.711
10 110.18

34 2,500.00

1 5,400.00

815 9.19
7,873 3.01
4,876 9.27
910 0.45
50 470.00
36 600.00

1,706.88
5,940.90
1,905.48
6,968.16
1,631.93
1,706.50
3,922.75
1,364.82
1,435.72
1,837.44
4,202.00
12,364.80
1,176.25
2,726.711
1,101.80

85,000.00

5,400.00

8,408.85
23,697.73

45,200.52
409.50

23,500.00

21,600.00



311 RETAINING WALL (ALLOWANCE)(COST IS ESTIMATE FURNISHED BY DESIGN TEAM LF 254 470.00 119,380.00

312 20'-24' TALL DATE PALM EA 2 4,800.00 9,600.00
313 36 INCH BOX TREE EA 7 457.00 3,199.00
314 5GALLON SHRUB/ACCENT EA 100 15.00 1,500.00
315 1 GALLON GROUND COVER EA 77 6.00 462.00
316 STAIR HANDRAILING (ALLOWANCE)COST IS ESTIMATE) LF 36 90.00 3,240.00
317  STAIRS (ALLOWANCE)(COST IS ESTIMATE) LS 1 10,000.00 10,000.00
s1g _1r8EAh%ECURlTY SEATWALL (ALLOWANCE)(COST IS ESTIMATE FURNISHED BY DESIGN LF 36 470.00 16,920.00

MISCELLANEQUS ALLOWANCES

322 DRY UTILITY & UNDEFINED ELECTRICAL SCOPES 1 50,000.00 50,000.00
323 TEMPORARY LIGHTING FOR PROJECT 1 50,000.00 50,000.00
324 MISC. LANDSCAPE & IRRIGATION 1 50,000.00 50,000.00
325 SUBCONTRACTOR BONDS (ALLOWANCE) 1 68,092.00 68,092.00
PROGRESSIVE CONCRETE MOBILIZATIONS (ADDITIONAL TO THE 10 INCLUDED IN THEIR

396 UNIT COSTS)(ALLOWANCE) 1 5,000.00 5,000.00
327 ISNS SIGN PANELS 12 500,00 6,000.00
328 ROOT BARRIER (ALLOWANCE) 1 35000.00 35,000.00
329 PRESSURE WASH REMAINING EXISTING PAVERS 1 2500000 25,000.00

1001 General Conditions (Re: Exhibit B1) MO 8.0 34,596.10 276,768.80

- Subto 276,768
Running Total #2 - Total Direct Costs + Management Indirect 7,646,511.30
1002  Contractor's Fee for Overhead and Profit (10%) % 764,651.13

Running Total #3 - Total w/o Bond, Insurance, Tax, and Contingency 8,411,162.43
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1003 Builder's Risk, General Liability, Auto Insurance, etc. (1.5% of Running Total #3) % 126,167.44
1004  General Contractor's Bond (1% of Running Total #3){Allowance) Allow 84,111.62

e

#4 - Total w/o Tax and Contingency

Running.Total

1005 Sales Tax (COC 65% of 7.8% or 5.070% of Running Total #4) (Allowance) % 437,107.08
Tax Credits {Allowance) (Current Estimated Costs - Storm Drain, Irrigation Pipe, Potable, and
1008 peclaimed Water Pipe) Allow (4,000.00)

Running Total #5 - TOTAL (Before Contingencies) — ) - 4 9,0\5;4,548.57&

1007 Construction Contingency (Re: Exhibit B2) LS 1 571,393.86 571,393.86

ubtotal #6 - Construiction € = .
Running Total #6 - TOTAL (w/ Construction Contingency) 9,625,942.43
1008 Owner's Contingency (% of the Project's Direct Cost) LS 1 600,091.68 600,091.68

,091.68

: wner Contingency SEAhis
10,226,034.11

Running Total #7 - TOTAL (w/ All Contingencies)
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EXHIBIT B-1

GENERAL CONDITIONS
AGE Item # Item Description Qty o, o:loi‘tra;ject Unit  Unit Cost Total Cost
GENERAL CONDITIONS 8 MO
1001.01 PROJECT MANAGER (Paul Ekstrom} (50%) 1,408 50% HR $96.20 $67,724.80
1001.02  PROJECT GEN SUPT (Gene Marshall) (100%) 1,408 100% HR 93.00 130,944.00
1001.03 PROJECT PHOTOGRAPHY & VIDEO 1 100% LS 25,000.00 25,000.00
1001.04 PROJECT CFFICE (1 EA) 8 100% MO 750.00 6,000.00
1001.05 PROJECT YARD (CITY OWNED/FURNISHED) 8 200% MO 0.00 -
1001.06  FIELD OFFICE AND YARD TEMPORARY POWER HOOKUPS (2 EA) 1 200% EA 2,500.00 5,000.00
1001.07  FIELD OFFICE POWER AND UTILITIES 8 200% MO 1,000.00 16,000.00
1001.08  STORAGE CONTAINERS (2 EA) 8 200% MO 350.00 5,600.00
1001.09  MISC YARD TRASH DUMPSTERS (1ea/Mo) 8 200% MO 500.00 8,000.00
1001.10  FIELD OFFICE TOILETS (2 EA) 8 200% MO 100.00 1,600.00
1001.11 PROJECT FIELD TOILETS (2 EA) 8 200% MO 100.00 1,600.00
1001.12 PROJECT ICE & DRINKING WATER 8 100% MO 100.00 800.00
1001.13  CONSTRUCTION YARD FENCE (2 EA) 8 200% MO 300.00 4,800.00
1001.14  OFFICE EQUIP & SUPPLIES 8 100% MO 250.00 2,000.00
1001.15  COUNTY EARTH MOVING PERMIT (DUST PERMIT) 1 100% EA 1,000.00 1,000.00
1001.16  HYDRANT METER FEE 2 100% MO 350.00 700.00
R TR M o —
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EXHIBIT B-2
CONSTRUCTION CONTINGENCY

I::?“E# Item Description Qty T(g:; I Unit| Unit Cost | Total Cost
CONTINGENCIES

100701 (El;Jh/l\;l‘TXI)'Y / SCOPE VARIATIONS 5% of Running Total Direct Costs Incl. Project Specific GC's - See 1LS 7.646.511.30 382,325.57

1007.02 COMMODITY ESCALATION (ASPHALT, CONCRETE, ABC) 1 LS 100,000.00 100,000.00

1002 Contractor's Fee for Overhead and Profit (10%) % 48,232.56

Running Total #2 - Total wio Bond, insurance, & Tax $ 530,558.13
1003 Builder's Risk, General Liability, Auto Insurance, etc. (1.5% of Running Total #2) % 7,958.37
1004 General Contractor's Bond (1% of Running Total #2)(Allowance) % 5,305.58

Running Total #3 - Total wlo Tax $ 543,822.08
1005  Sales Tax (COC 65% of 7.8% or 5.070% of Running Total #3) (Allowance) % 27,571.78
1006 Tax Qredlts (Allow.ance) (Current Estimated Costs - Storm Drain, irrigation Pipe, Potable, and Allow TBD

Reclaimed Water Pipe)

"Running Total # - TOTAL CONSTRUCTION CONTINGENCY $ 571,393.85
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EXHIBIT B-3

OWNERS CONTINGENCY
AGE o Total |\ . | 1.

Item # Item Description Qty Unit | Unit Cost| Total Cost

OWNER CONTINGENCIES
1008.01 LANDSCAPE, PAVERS, & IRRIGATION MODIFICATIONS (FUTURE BRT STATION)(NE CORNER CB & AZ AVE) 1 LS 3500000 3500000
APS REWORK IN THE PARK (CONDUIT & CONDUCTORS)(RELOCATION/REPLACEMENT SERVICE

100802 pepegTALS)(NEW 400 AMP PEDESTAL FOR FUTURE STAGE)LANDSCAPE RESTORATION - $10K) t LS 20000000 20000000
1008.03 FUTURE PEDESTRIAN MOCK-UPS (LITHOCRETE ONLY) 1 LS 10,000.00 10,000.00
1008.04 REFURBISH TOWERS (ARCHITECTURAL ENHANCEMENT OF PARK TOWERS)(ALLOWANCE) LS 10000000  100,000.00
1008.05 18" SEAT WALL W/ VENEER 66 LF 210,00 13,860.00
100806 24" SEAT WALL W/ VENEER 42 LF 245,00 10,290.00
1008.07 6 DIA. CONCRETE ART DISPLAY PAD W/ VENEER 1 EA 000,00 8,000.00
1008.08 4 DIA. CONCRETE ART DISPLAY PAD W/ VENEER 3 EA 540000 16,200.00
1008.09 3 DIA. CONCRETE ART DISPLAY PAD W/ VENEER 3 EA 440000 13,200.00
100810 PADS FOR SIGNAGE ELEMENTS 1 LS 10000000  100,000.00

1002 Contractor's Fee for Overhead and Profit (10%) % 50,655.00

—$557,205.00

-'Tto al w'I:) ond, Iﬁgz}éhce, &Tax
1003 Builder's Risk, General Liability, Auto insurance, etc. (1.5% of Running Total #2) % 8,358.08
1004  General Contractor's Bond (1% of Running Total #2)(Allowance) % 5,572.05

- $13930
$571,135.13

Running Total #3 - Total wio Tax

1005 Sales Tax (COC 65% of 7.8% or 5.070% of Running Total #3) (Allowance) % 28,956.55
1006 x:t;r:idpi;? {(Allowance) (Current Estimated Costs - Storm Drain, irrigation Pipe, Potable, and Reclaimed Allow TBD

1008  Running Total #4 - TOTAL OWNER CONTINGENCY $600,091.68
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EXHIBIT C
PERFORMANCE BOND

ARIZONA STATUTORY PERFORMANCE BOND
PURSUANT TO TITLES 28, 34, AND 41, ARIZONA REVISED STATUTES
(Penalty of this bond must be 100% of the Contract amount)

KNOW ALL MEN BY THESE PRESENTS THAT:

(hereinafter "Principal”), and (hereinafter
"Surety"), a corporation organized and existing under the laws of the State of with its principal office
in the City of , holding a certificate of authority to transact surety business in
Arizona issued by the Director of Insurance pursuant to Title 20, Chapter 2, Article 1, as Surety, are held and firmly
bound unto (hereinafter "Obligee") in the amount of

(Dollars) ($ ), for the payment whereof,

Principal and Surety bind themselves, and their heirs, administrators, executors, successors and assigns, jointly and
severally, firmly by these presents.

WHEREAS, the Principal has entered into a certain written contract with the Obligee, dated
the day of , 20 for construction of SOUTH ARIZONA AVENUE

CORRIDOR IMPROVEMENTS CITY PROJECT NO. ST0721-401 which contract is hereby referred to and made a
part hereof as fully and to the same extent as if copies at length herein.

NOW, THEREFORE, THE CONDITION OF THIS OBLIGATION IS SUCH, that if the Principal faithfully
performs and fulfills all the undertakings, covenants, terms, conditions and agreements of the contract during the
original term of the contract and any extension of the contract, with or without notice of the Surety, and during the life
of any guaranty required under the contract, and also performs and fulfills all the undertakings, covenants, terms,
conditions, and agreements of all duly authorized modifications of the contract that may hereafter be made, notice of
which modifications to the Surety being hereby waived, the above obligation is void. Otherwise it remains in full force
and effect.

PROVIDED, HOWEVER that this bond is executed pursuant to the provisions of Title 34, Chapter 2, Article
2, Arizona Revised Statutes, and all liabilities on this bond shall be determined in accordance with the provisions of
Title 34, Chapter 2, Article 2, Arizona Revised Statutes, to the same extent as if it were copied at length in this
agreement.

The prevailing party in a suit on this bond shall recover as part of the judgment reasonable attorney fees that
may be fixed by a judge of the court.

Witness our hands this day of , 20
PRINCIPAL SEAL
AGENT OF RECORD
By
SURETY SEAL
AGENT ADDRESS
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EXHIBIT D
PAYMENT BOND

ARIZONA STATUTORY PAYMENT BOND
PURSUANT TO TITLES 28, 34, AND 41, OF THE ARIZONA REVISED STATUTES
(Penalty of this Bond must be 100% of the Contract amount)

KNOW ALL MEN BY THESE PRESENTS THAT:

(hereinafter "Principal"), as Principal, and (hereinafter "Surety"), a
corporation organized and existing under the laws of the State of with its principal office in
the City of , holding a certificate of authority to transact surety business in Arizona issued by
the Director of the Department of Insurance pursuant to Title 20, Chapter 2, Article 1, as Surety, are held and firmly
bound unto (hereinafter "Obligee") in the amount of

(Dollars) ($ }, for the payment whereof, the

Principal and Surety bind themselves, and their heirs, administrators, executors, successors and assigns, jointly and
severally, firmly by these presents.

WHEREAS, the Principal has entered into a certain written contract with the Obligee, dated the day of

, 20 for construction of SOUTH ARIZONA AVENUE CORRIDOR
IMPROVEMENTS CITY PROJECT NO.: ST0721-401 which contract is hereby referred to and made a part hereof as
fully and to the same extent as if copied at length herein.

NOW, THEREFORE, THE CONDITION OF THIS OBLIGATION IS SUCH, that if the Principal promptly pays
all moneys due to all persons supplying labor or materials to the Principal or the Principal's subcontractors in the
prosecution of the work provided for in said contract, this obligation is void. Otherwise it remains in full force and
effect.

PROVIDED, HOWEVER that this bond is executed pursuant to the provisions of Title 34, Chapter 2, Article 2
Arizona Revised Statutes, and all liabilities on this bond shall be determined in accordance with the provisions,
conditions and limitations of Title 34, Chapter 2, Articie 2, Arizona Revised Statutes, to the same extent as if it were
copied at length in this agreement.

The prevailing party in a suit on this bond shail recover as part of the judgment reasonable attorney fees that
may be fixed by a judge of the court.

Witness our hands this day of , 20
PRINCIPAL SEAL
AGENT OF RECORD
By
SURETY SEAL
AGENT ADDRESS
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CITY OF CHANDLER PRIVILEGE TAX LICENSE
(Refer to Article 6.9, General Conditions; CONTRACTOR'S RESPONSIBILITIES)
PROJECT NAME: SOUTH ARIZONA AVENUE CORRIDOR IMPROVEMENTS

PROJECT NUMBER: ST0721-401

Please attach current certificate per Article 6.9 General Conditions.
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CITY OF CHANDLER, ARIZONA
DEPARTMENT OF PUBLIC WORKS

CONTRACTOR'S AFFIDAVIT REGARDING SETTLEMENT OF CLAIMS

, Arizona
Date
Project Name: SOUTH ARIZONA AVENUE CORRIDOR IMPROVEMENTS
Project No.: S$T0721-401
To the City of Chandler, Arizona
Gentlemen:

This is to certify that all lawful claims for materials, rental of equipment and labor used in
connection with the construction of the above project, whether by subcontractor or claimant in
person, have been duly discharged.

The undersigned, for the consideration of $ , as set out in the final
pay estimate, as full and complete payment under the terms of the contract hereby waives and
relinguishes any and all further claims or right of lien under, in connection with, or as a result of
the above described project. The undersigned further agrees to indemnify and save harmless
the City of Chandler against any and all liens, claims or liens, suits, actions, damages, charges
and expenses whatsoever, which said City may suffer arising out of the failure of the
undersigned to pay for all labor performances and materials furnished for the performance of
said installation.

Signed and dated at , this day of 20
CONTRACTOR
By
STATE OF ARIZONA )
) SS
COUNTY OF MARICOPA )
The foregoing instrument was subscribed and sworn to before me this day of
20
Notary Public

My Commission Expires
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CITY OF CHANDLER, ARIZONA
PUBLIC WORKS DEPARTMENT

CERTIFICATE OF COMPLETION

Project Name: SOUTH ARIZONA AVENUE CORRIDOR IMPROVEMENTS
Project No.: ST0721-401

(TO BE COMPLETED BY CONTRACTOR)

I HEREBY CERTIFY THAT ALL GOODS AND/OR SERVICES REQUIRED BY CITY OF
CHANDLER PROJECT NO. ST0721-401 HAVE BEEN DELIVERED IN ACCORDANCE WITH
THE CONTRACT DOCUMENTS AND BID SPECIFICATIONS AND ALL ACTIVITIES
REQUIRED BY THE CONTRACTOR UNDER THE CONTRACT HAVE BEEN COMPLETED
AS OF

(Date)
FIRM NAME:
PRINCIPAL:
(Name)
{Signature)
DATE:
(Title)

CERTIFIED BY ENGINEER/CONSULTANT:

DATE:

{Signature)

(Firm Name)
]

PROJECT ACCEPTED BY USER DEPARTMENT

DATE:

(Signature)

(Dept./Div.)

Date of Final Walk-Through

Date As-Built Received

City As-Built Number
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City of Chandler
GENERAL CONDITIONS
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CONSTRUCTION MANAGER AT RISK
CONSTRUCTION CONTRACT

PROJECT TITLE: SOUTH ARIZONA AVENUE CORRIDOR IMPROVEMENTS
PROJECT NO: ST0721-401

This CONTRACT is made this day of , 20 , by and between the City of
Chandler, 215 E. Buffalo Street, Chandler, Arizona 85225, (hereinafter referred to as “CITY.”)
and Achen-Gardner Engineering, LLC, limited liability company licensed to do business in the
State of Arizona, (hereinafter referred to as “CM@RISK.")

CITY and CM@RISK, in consideration of the mutual covenants hereinafter set forth, agree as
follows:

1. ARTICLE ONE - CITY’S STANDARD CONSTRUCTION GENERAL CONDITIONS

1.1. The City’s General Conditions for Construction Contracts are incorporated herein by
reference and the parties agree to be bound by all provisions therein. If any of the provisions of
the contract conflict with the City's General Conditions for Construction Contracts, the parties
are bound by the General Conditions. For the purposes of this Agreement, references to
CONTRACTOR and to CM@RISK in said General Conditions refer to CM@RISK herein.

2. ARTICLE TWO - DEFINITIONS

Words used in this Agreement which are defined in CITY’s General Conditions for Construction
Contracts shall have the meaning stated therein. CM@RISK is the CONTRACTOR as defined
in said General Conditions.

2.1.  “Construction Allowance Items” means those items included in the GMP as allowances,
which items shall be paid based on the actual cost to CM@RISK as described in the City's
General Conditions for Construction Projects, Subsection 12.4., provided, however, no
overhead or profit shall be included in the item as these are paid separately. The actual
amounts paid for Allowance items shall be included in the Contract Price Subtotal by which the
percentage for the Contractor’s fee for overhead and profit is multiplied.

2.2, “Guaranteed Maximum Price” (GMP) means the maximum amount to be paid by the City
to CM@RISK for the performance of the Work which shall constitute payment in full for the
furnishing of all materials, equipment, appurtenances, labor, plant and tools necessary to
provide a complete workmanlike, finished and satisfactory Project as described herein.

3. ARTICLE THREE - CM@RISK - FIDUCIARY DUTY

3.1. This is a contract for complete construction services in accordance with the Construction
Manager at Risk method of delivery of construction services. CM@RISK has participated in the
design process and been an active member of the Project Design Team and is fully aware of
any issues and constraints involved in this construction project.

3.2. CM@RISK is the CITY's fiduciary responsible for undertaking all necessary action
contemplated under the contract documents to construct the Project and ensure timely and
quality completion of the project at a cost within the Guaranteed Maximum Price (GMP).
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3.3. This project is an “open book” project. CITY is entitled to attend any and all meetings,
and CITY shall have access to any and all records of CM@RISK or maintained by CM@RISK
relating to the Project.

4. ARTICLE FOUR - WORK

4.1. CM@RISK shall perform all work necessary to complete the Project described herein.
The Project is known as and is hereinafter referred to as, CITY PROJECT NO. ST0721-401 and
is described as follows: construction of SOUTH ARIZONA AVENUE CORRIDOR
IMPROVEMENTS described in the Contract Documents and including the furnishing of all
materials, equipment, appurtenances, labor, plant and tools necessary to provide a complete
workmanlike, finished and satisfactory Project as described herein. Each item shall be
completed with all necessary connections, testing, painting and related work accomplished to
provide for the satisfactory use and/or operation of the item.

4.2. CM@RISK shall complete, provide and perform, or cause to be performed, all work in a
proper and workmanlike manner, with appropriate consideration for public safety and
convenience, consistent with the highest standards of professional and construction practices
and in full compliance with, and as required by or pursuant to, this Contract, and with the

greatest economy, efficiency, and expediency consistent therewith all as more particularly
described in the Contract Documents.

5. ARTICLE FIVE - CITY'S REPRESENTATIVE

5.1. CITY has appointed a CITY’'S REPRESENTATIVE (sometimes referred to as CITY REP
and sometimes known as the Owner’s Representative or Construction Manager) to manage this
Project and to represent the CITY on the Project site. The CITY REP will assume all duties and
responsibilities and will have all rights and authority assigned to the CITY REP in the Contract
Documents in connection with completion of the Work in accordance with the Contract
Documents. Any references in the Contract Documents, or other pertinent documents, to the
Engineer or Project Engineer shall mean the CITY REP.

5.2. The CITY'S Representative is Tim Krawczyk
6. ARTICLE SIX - CONTRACT TIME

6.1. Completion time. The Work shall be substantially complete within Two Hundred Eighty
Nine (289) days after the date when the Contract Time commences to run as provided in the
Contract Documents, and all Work shall be finally completed and ready for final payment in
accordance with the Contract Documents within Three Hundred Fifteen (315) days after the
date when the Contract Time commences to run.

6.2. CPM Schedule. CM@RISK shall submit to CITY, on or before the effective date of the
Construction Contract, a Construction Progress Schedule in Critical Path Method (CPM) format
indicating the times for starting and completing the various stages of the Work, including any
Milestones specified in this Contract and as more fully described in the General Conditions and
other Contract Documents. Revisions/updates to the CPM schedule shall be submitted as often
as necessary to accurately reflect plans for completion of the work, but no less frequently than
required in the Contract Documents.
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6.3. Time_ is of the Essence. All of the time limits for Milestones, if any, for Substantial
Completion and for Final Completion and readiness for final payment as stated in the Contract
Documents, are of the essence of the Contract.

6.4. No Waiver. Failure of CITY to insist upon the performance of any covenant or condition
within the time periods specified herein, shall not constitute a waiver of CM@RISK'S duty to
perform every other covenant or condition within the designated periods, unless a specific
waiver is granted in writing for each such covenant or condition.

6.5. Specific Waiver. CITY'S agreement to waive a specific time provision or to extend the
time for performance shall not constitute a waiver of any other time provisions contained in the
Contract Documents. Failure of CM@RISK to complete performance promptly within the
additional time authorized in the waiver or extension of time agreement shall constitute a
material breach of this Contract entitling CITY to all the remedies set forth herein or provided by
law.

6.6. Material Breach. Failure of CM@RISK to perform any covenant or condition contained in
the Contract Documents within the time periods specified herein, shall constitute a material
breach of this Agreement entitling CITY to terminate the Agreement unless CM@RISK applies
for and receives an extension of time, in accordance with the procedures set forth in the
Contract Documents.

6.7. Written Extensions. Failure of CITY to insist upon the performance of any covenant or
condition within the time periods specified herein, or CITY’s agreement to waive a specific time
provision or to extend the time for performance shall not constitute a waiver of CM@RISK’s duty
to perform every other covenant or condition within the designated periods, unless a specific
waiver is granted in writing for each such covenant or condition. Failure of CM@RISK to
complete performance promptly within the additional time authorized in the waiver or extension
of time agreement shall constitute a material breach of this Agreement entiting CITY to all the
remedies set forth herein or provided by law.

7. ARTICLE SEVEN - LIQUIDATED AND SPECIAL DAMAGES

7.1. Liquidated Damages:

7.2. It is hereby agreed that the amounts per day set forth herein in paragraphs 7.1.2. are
reasonable estimates of such damages, that said amounts do in fact bear a reasonable
relationship to the damage that would be sustained by CITY, and CM@RISK agrees to pay
such liquidated damages as herein provided.

7.21. CITY and CM@RISK recognize that time is of the essence of this Contract and that
CITY will suffer financial loss, in addition to and apart from the costs described in Paragraph
7.2, if the Work and/or portions of the Work are not performed and completed within the times
specified in Article Six, plus any extensions thereof allowed in accordance with the Contract
Documents. CITY and CM@RISK also recognize the delays, expense, and difficulties involved
in proving, through legal or arbitration proceedings, the actual loss suffered by CITY if the Work
or portion of the Work is not completed on time. Accordingly, instead of requiring any such
proof, CITY and CM@RISK agree that as liquidated damages for delay (but not as a penaity)
CM@RISK shall pay CITY Seventeen Hundred Eighty dollars and no cents ($1780) for each
calendar day that expires after the time specified in Article Six for substantial completion, until
the Work is substantially complete. After Substantial Completion, if CM@RISK shall neglect,
refuse or fail to complete the remaining Work within the Contract Time or any proper extension
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thereof granted by CITY, CM@RISK shall pay CITY Eight Hundred Ninety dollars and no
cents ($890) for each day that expires after the time specified in Article Six for final completion
and readiness for final payment.

7.3. Special Damages: In addition to the amounts provided for liquidated damages,
CM@RISK shall pay CITY the actual costs reasonably incurred by CITY for the CITY REP, the
Project Designer and for engineering and inspection forces employed on the Work for each day
that expires after the time specified in Article Six for Final Completion, including any extensions
thereof made in accordance with the Contract Documents, until the Work is finally complete.
The rate for inspection services for this contract is One Hundred Forty Eight dollars ($148 per)
hour. The rate for work by the Project Designer for this Contract is One Hundred Ninety dollars
($190) per hour. The rate for work by the CITY REP is One Hundred Ninety dollars ($190) per
hour. Each of these hourly rates is calculated at time and one half for work required to be
performed during other than normal business hours

7.4. CITY may withhold and deduct from any payment due to CM@RISK the amount of
liquidated damages, special damages, and other costs, such as CM@RISK'S failed testing
costs or damages to other CITY property, from any moneys due CM@RISK under the Contract.

8. ARTICLE EIGHT - CONTRACT PRICE

8.1. Guaranteed Maximum Price. The Guaranteed Maximum Price (GMP) is the total amount
payable by the City to Contractor for the complete construction of the Project. CM@RISK
represents, warrants and guarantees to CITY that the total maximum cost to be paid by CITY for
CM@RISK's complete performance of this Contract, including, without limitation, Final
Completion of all Work, all services of CM@RISK under this Contract, and all fees,
compensation and reimbursements to CM@RISK, shall not exceed the total amount of Ten
Million Six Hundred Twenty Five Thousand Three Hundred Forty Nine dollars Fifty Three
cents ($10,625,349.53) ("Guaranteed Maximum Price"), as set forth in Exhibit B, attached
hereto and incorporated herein by reference. Costs which would cause the Guaranteed
Maximum Price to be exceeded shall be paid by the CM@RISK without reimbursement by
CITY.

8.2. Guaranteed Maximum Price Components. The Guaranteed Maximum Price is comprised
of the maximum amount payable by CITY for:

8.2.1. The Cost of the Work for full and complete performance of the Work to complete the
Project as described herein. The items to be included in Cost of Work are those listed in
Section 12.4 of the City's General Conditions for Construction Projects, except that no
overhead and profit shall be included in the cost of work and shall be subtracted out of
items listed in 12.4 A 5) ¢, and the items listed in 12.4.A 5) d and h are not included in
the cost of the work. The Cost of the Work will be referred to as the Work Item Direct
Costs. No additional payments will be made for any work included in and/or necessary
for completion of the Project unless specifically noted and excluded from the GMP in the
assumptions and clarifications of the GMP. Progress payments will be made based on
the schedule of values, however, City reserves the right to audit the books of
CM@RISK, at any time, to determine actual costs and to modify the schedule of values
to better reflect actual costs of the work.

8.2.2. A fee to CM@RISK for Overhead and Profit which has been estimated for inclusion in
the GMP to be the amount of Seven Hundred Ninety Six Thousand Seven Hundred
Fifty Three dollars Nine cents ($796,753.09) ("CM@RISK's Fee"). This fee shall be
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determined by multiplying the agreed upon percentages listed in the GMP by the Work
item Direct Costs less the amounts listed for Contractor's General Conditions. This
CM@RISK's Fee shall be the CM@RISK's sole and exclusive compensation for all costs
not included in Subsections 8.2.1 or 8.2.3 herein and for those costs and expenses listed
in Subsection 12.4 B and 12.5 of the City’s General Conditions for Construction Projects,
and is inclusive of all overhead and profit arising out of or relating to the CM@RISK's
Work.

8.2.3. Reimbursement to CM@RISK by CITY for the cost of insurance, bonds and taxes
actually incurred by CM@RISK for this Project.

8.2.4. The Guaranteed Maximum Price is further broken down into line items and categories on
Exhibit A attached hereto.

8.3. Quantities. The quantities set forth in the GMP are used only for the purpose of
substantiating and demonstrating the basis for the GMP submitted by CM@RISK and are not a
part of this Contract nor any guarantee by CITY. CM@RISK shall install and perform such
quantities as necessary to complete the Project in accordance with the Project description and
the Contractor agrees to perform all of the Work for costs plus fees and reimbursements
described herein, not to exceed the Guaranteed Maximum Price, regardless of whether or not
the items or units are decreased or increased.

8.4. Cost Overruns. CM@RISK shall be solely liable and responsible for and shall pay any
and all costs, fees and other expenditures in excess of the Guaranteed Maximum Price for
and/or relating to the Work, without entitiement to reimbursement from CITY. CM@RISK is not
entitled to any fee, payment, compensation or reimbursement under this Agreement or relating
to the Work or Project other than as expressly provided in this Article 8.

8.5. Inferable Work (intent of the Project). CM@RISK agrees that the scope of the
Guaranteed Maximum Price includes Work not expressly indicated on the Contract Documents,
but which is reasonably inferable from the Project description and/or Contract Documents, or
consistent therewith, and such Work shall be performed by CM@RISK without any increase in
the Guaranteed Maximum Price.

8.6. Allowances._ The GMP includes some work items with the cost listed as an allowance.

Allowances are to be used specifically for the areas of work defined in the Contract Documents;
provided however,

8.6.1. If the designated work is completed for less than the allowance, the surplus will revert to
the project construction contingency.

8.6.2. If the designated work requires more than the allowance, the additional funds will be
allocated by the CITY with assistance from CM@RISK within the GMP by transferring
excess from other aliowance items, value engineering or using less expensive means,
methods or components or as a last resort reducing the scope of the Project.

8.6.3. A running balance sheet will be kept concerning the various allowances so that monies
can be floated among the allowances to maintain the integrity of the overall GMP. Thus,
savings in one area of work will be available to offset overruns in another area of work
specifically associated with these allowances.
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